

CHANGE ORDER

No. 1

PROJECT: Henderson Road Sidewalks

DATE OF ISSUANCE: July 24, 2009

OWNER: City of Angleton
 121 S. Velasco
 (Address) Angleton, Texas 77515

OWNER's Project No. _____
 ENGINEER:

CONTRACTOR: Total Site

ENGINEER's Project No. 10075


You are directed to make the following changes in the Contract Documents:

We removed the middle support from the Rancho Channel foot bridge

Purpose of Change Order: To prevent debris from piling against the support columns

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price	\$70,730.50	Original Contract Time	100 Working Days
		days or date	
Contracted Extra Work Items Charged to Date	\$0.00	Net change from previous Change Orders	0 Working Days
Contract Price prior to this Change Order	\$70,730.50	Contract time Prior to this Change Order	100 Working Days
		days or date	
Net increase of this Change Order	\$2,450.00	Net Increase (Decrease) of this Change Order	10 Working Days
Contract Price with all approved Change Orders	\$73,180.50	Contract Time with all approved Change Orders	110 Working Days

RECOMMENDED BY:


 Engineer

APPROVED BY:

 Owner

APPROVED BY:

 Contractor