

# CHANGE ORDER

**PROJECT: Chain of Lakes Trailhead Park – City of Winter Haven**

**CHANGE ORDER # 01**

**DATE: August 3, 2011**

**FROM: Alan L Ulch, Inc.  
343 Avenue C SE  
Winter Haven, Florida 33880**

**TO: Guinn's Electrical Services, Inc.  
PO Box 895  
1105 Polk City Road  
Haines City, Florida 33845-0895**

**The Contract is changed as follows:** General Contractor purchased light poles / lighting fixtures / lamps / photocells directly from suppliers including freight and sales tax.

Credit Alan L. Ulch, Inc. for direct purchases of materials - \$ 125,246.74 CREDIT

Original Agreement Amount: \$ 192,400.00  
Less \$ 125,246.74

Final Agreement Amount: \$ 67,153.26



Curt Ulch, Vice President

Date: Aug 3, 2011



Guinn's Electrical Services, Inc.

Date: 8/5/11

# CHANGE ORDER

---

**PROJECT: Chain of Lakes Trailhead Park – City of Winter Haven**

**CHANGE ORDER # 01**

**DATE: August 1, 2011**

**FROM: Alan L Ulch, Inc.  
343 Avenue C SE  
Winter Haven, Florida 33880**

**TO: Tucker Paving, Inc.  
3545 Lake Alfred Road  
Winter Haven, Florida 33881**

**The Contract is changed as follows:**


1. Changes to drainage structures and added curbing	\$ 15,263.24
2. Modifications to underground structures	\$ 9,973.17
3. Additional changes to structures / credit at FH	\$ 3,435.48
4. Demo addition / added curbing	<u>\$ 11,621.21</u>
	\$ 40,293.10

Original Agreement Amount: \$ 415,263.37  
ADD \$ 40,293.10

Final Agreement Amount: \$ 455,556.47

  
\_\_\_\_\_  
Curt Ulch, Vice President

Date: Aug 1, 2011

  
\_\_\_\_\_  
Tucker Paving, Inc.

Date: 8/12/11



**Tucker Paving, Inc.**  
**Total Site Construction**

3545 Lake Alfred Road  
 Winter Haven, FL 33881  
 Phone: 863-299-2262  
 Fax: 863-294-1007  
 www.tuckerpaving.com

CGC053603 & CGC1507186 • CUC056993 & CUC1224073  
 Class V Fire 39732400011998 • Class V Fire 59264000012005

May 15, 2011

Mike Joyce  
 Envisors  
 2105 Dundee Road  
 Winter Haven, FL 33880


Re: Chain of Lakes Trailhead Park  
 ~ Change Order # 1 ~

Dear Sir:

This change order proposal is based on additional work for your labor, equipment, and materials on the referenced project.

Description	Unit Type	Units	Unit Price	Total
<b>Change Order #1</b>				
			Original Contract:	\$ 15,200.00
<b>Change Order #1</b>				
To provide layout and as-built survey for Trailhead Park as requested for unknown utilities.				
			Total Add for this Revision (CO #1):	\$ 3,246.00
			<b>Total of Subcontract including this Revision:</b>	<b>\$ 18,446.00</b>

Sincerely,

Approved:   
 Matt Greene  
 Tucker Paving, Inc.

Matt Greene  
 Tucker Paving, Inc.  
 863-299-2262  
[matt@tuckerpaving.com](mailto:matt@tuckerpaving.com)  
[www.tuckerpaving.com](http://www.tuckerpaving.com)

# CHANGE ORDER

---

**PROJECT: Chain of Lakes Trailhead Park – City of Winter Haven**

**CHANGE ORDER # 01**

**DATE: May 16, 2011**

**FROM: Alan L Ulch, Inc.  
343 Avenue C SE  
Winter Haven, Florida 33880**

**TO: Pennix Construction, Inc.  
1481 Ave. F NE  
Winter Haven, Florida 33881**


**The Contract is changed as follows:**

Installation of stone wall cap by Others .....Credit Subcontract Agreement \$4490.00

Original Agreement Amount: \$6,490.00  
Less \$4,490.00

Final Agreement Amount: \$2,000.00

---



Curt Ulch, Vice President

Date: May 16, 2011

---



Gary Pennix

Date: MAY 16, 2011



**Tucker Paving, Inc.**  
**Total Site Construction**

3545 Lake Alfred Road  
 Winter Haven, FL 33881  
 Phone: 863-299-2262  
 Fax: 863-294-1007  
 www.tuckerpaving.com

CGC053603 & CGC1507186 • CUC056993 & CUC1224073  
 Class V Fire 39732400011998 • Class V Fire 59264000012005

March 10, 2011

Patrick Braisted  
 Concrete Construction Services, Inc.  
 3545 Lake Alfred Road  
 Winter Haven, Florida 33881  
 863-595-0910

Re: Chain of Lakes Trailhead Park  
 ~ Change Order # 1 ~

Dear Sir:

This change order proposal is based on additional work for your labor, equipment, and materials on the referenced project.

Description	Unit Type	Units	Unit Price	Total
<b>Change Order #1</b>				
<b>Original Contract:</b>				\$ 12,500.00
<b>Change Order #1</b>				
To provide labor, equipment, and materials to perform additional work such as MES, Flumes, Miscellaneous Grading, inverts for storm boxes and other work.				
<b>Total Add for this Revision (CO #1):</b>				\$ 30,894.85
<b>Total of Subcontract including this Revision:</b>				<b>\$ 43,394.85</b>

Sincerely,

David Prillhart  
 Tucker Paving, Inc.  
 863-299-2262  
[david@tuckerpaving.com](mailto:david@tuckerpaving.com)  
[www.tuckerpaving.com](http://www.tuckerpaving.com)

Approved:

David A. Prillhart  
 Concrete Construction Services, Inc.

# CHANGE ORDER

PROJECT: Chain of Lakes Trailhead Park – City of Winter Haven

CHANGE ORDER # 01

DATE: June 16, 2011

FROM: Alan J. Ulch, Inc.  
343 Avenue C SE  
Winter Haven, Florida 33880


TO: Pump-Crete, Inc.  
PO Box 248  
Auburndale, Florida 33823

The Contract is changed as follows:


Concrete Pump not required for one fill cell pouring  
Credit Subcontract Agreement \$ 202.50

Original Agreement Amount: \$ 990.00  
Less \$ 202.50

Final Agreement Amount: \$ 787.50

  
Curt Ulch, Vice President

Date: June 16, 2011

  
Juan A. McKeenan  
Pump-Crete, Inc.

Date: 6/16/11