

RESOLUTION NO. 13-053

WHEREAS, the City of Decatur has contracted with JK Johnson Contractors for the amount of \$87,999.00 (Resolution Number 12-037); and

WHEREAS, there is a need for a change order and a schedule of values is attached detailing these changes

NOW THEREFORE BE IT RESOLVED, by the City Council of the City of Decatur, in the State of Alabama, that Change Order #1 in the amount of \$1,720.66 be accepted, making the total contract amount \$89,722.66

Approved this 4th, day of March, 2013.

JK Johnson Contractors Inc

3635 Second Street
Muscle Shoals, Alabama 35662

Trinity, Alabama Office
Phone 256-584-0051

Change Order
Project: Aquadome
Attention: City of Decatur

Thank you for allowing us at JK Johnson to quote this Mechanical Work on this project. The following scope of work in the change order will be performed by us:

Modify Existing Ductwork on Roof

- We will have to modify the existing ductwork to obtain an elevation coming thru the wall openings on the roof to allow Standard Roofing Company to be able to correct the roof elevations and install a new roof.
- We will first disconnect and remove all of the existing (oversized) ductwork on the roof back thru the wall to the inside main ductwork trunk-line on both the supply duct and return air duct.
- Secondly we will fabricate the new smaller ductwork / tap back in the air trunk-lines / add additional offsets to achieve the elevations on the duct and allow the roofing contractor to do his work.
- The new ductwork will meet all City of Decatur Code requirements.

Labor.....\$ 4,640.00
Material.....\$ 1,260.00

Total Install Cost.....**\$ 5,900.00**

(Five Thousand and Nine Hundred Dollars)

Exclusions:

- None

Thanks for the Opportunity!
Jim Garrie
Project Manager (cell: 755-6766)

Aquadome HVAC Replacement

Recap as of 1/16/13

005-042-590-92 CP 19-2B

Budget \$100,000.00 Reso 11-237

Amount Committed	Vendor	Amount Spent	Amount Left to Spend
\$8,000.00	Mims Engineering	\$7,785.50	
\$87,999.00	J K Johnson Contractors *	\$0.00	\$87,999.00
	Decatur Daily	\$36.16	
		\$7,821.66	\$87,999.00

Total Amount Spent	\$7,821.66
Committed - not spent	\$87,999.00
Total Project Cost (Committed & Spent)	\$95,820.66
Budget	\$100,000.00
Difference (Left to spend)	\$4,179.34

* Reso 12-037
2-20-12