

RESOLUTION No 12- 323

**WHEREAS**, the City of Decatur has contracted with Rick Hall Construction \$883,407.37 (Resolution Number 11-278); and

**WHEREAS**, there is a need for a change order a schedule of values is attached detailing these changes

**WHEREAS**, this change order will be funded through the Economic Development Grant which was received from the U.S. Department of Housing and Urban Development

**NOW THEREFORE BE IT RESOLVED**, by the City Council of the City of Decatur, in the State of Alabama, that Change Order #1 in the amount of \$\$62,847.47 be accepted, making the total contract amount \$946,254.84

Approved this the 1<sup>st</sup>, day of October, 2012.

**CHANGE ORDER**

**Change Order No. 01**

**PROJECT:** Transportation Enhancement on 2<sup>nd</sup> Avenue  
From Gordon Parkway to Lee Street  
Decatur, AL 35601

**PROJECT NO:** STPTE – TE09 (988)

**DATE:** 07/19/2012

**The contract is changed as follows:**

Additional pay items were determined to be necessary to the completion of this project. The items listed in the table below were not originally included in the contract documents during the bid process. During construction the additional items were deemed required by Pugh Wright McAnally and furthermore approved by the ALDOT Transportation Engineer involved with this project.

Also included in this Change Order, will be the addition of 102 extra calendar days allowed to the Contractor due to inclement weather, City of Decatur scheduled "no work" days in regards to merchants and events, and also additional days needed to complete extra work deemed beyond the scope of the original project.

ITEM NO.	DESCRIPTION	EST. QTY.	UNIT	UNIT PRICE	AMOUNT
206E-000	Removing Concrete Footing	34	EACH	\$150.00	\$5,100.00
502A-000	Steel Reinforcement	400	POUND	\$1.63	\$652.00
533A-000	4" Storm Sewer Pipe P.V.C.	30	LINEAR FOOT	\$8.22	\$246.60
620A-000	Minor Structure Concrete	10	CUBIC YARD	\$312.00	\$3,120.00
665E-000	Polyethylene	30	SQUARE YARD	\$7.67	\$230.10
674A-000	Construction Safety Fence	180	LINEAR FOOT	\$2.50	\$450.00
				<b>TOTAL =</b>	<b>\$9,798.70</b>

**CHANGE ORDER**

**Change Order No. 01**

**PROJECT:** Transportation Enhancement on 2<sup>nd</sup> Avenue  
From Gordon Parkway to Lee Street  
Decatur, AL 35601

**PROJECT NO:** STPTE – TE09 (988)

**DATE:** 07/19/2012

**The contract is changed as follows:**

Additional pay items were determined to be necessary to the completion of this project. The items listed in the table below were not originally included in the contract documents during the bid process. During construction the additional items were deemed required by Pugh Wright McAnally and furthermore approved by the ALDOT Transportation Engineer involved with this project.

Also included in this Change Order, will be the addition of 102 extra calendar days allowed to the Contractor due to inclement weather, City of Decatur scheduled "no work" days in regards to merchants and events, and also additional days needed to complete extra work deemed beyond the scope of the original project.

ITEM NO.	DESCRIPTION	EST. QTY.	UNIT	UNIT PRICE	AMOUNT
206E-000	Removing Concrete Footing	34	EACH	\$150.00	\$5,100.00
502A-000	Steel Reinforcement	400	POUND	\$1.63	\$652.00
533A-000	4" Storm Sewer Pipe P.V.C.	30	LINEAR FOOT	\$8.22	\$246.60
620A-000	Minor Structure Concrete	10	CUBIC YARD	\$312.00	\$3,120.00
665E-000	Polyethylene	30	SQUARE YARD	\$7.67	\$230.10
674A-000	Construction Safety Fence	180	LINEAR FOOT	\$2.50	\$450.00
				<b>TOTAL =</b>	<b>\$9,798.70</b>

**CHANGE ORDER**

**Change Order No. 01**

**PROJECT:** Transportation Enhancement on 2<sup>nd</sup> Avenue  
From Gordon Parkway to Lee Street  
Decatur, AL 35601

**PROJECT NO:** STPTE – TE09 (988)

**DATE:** 07/19/2012

**The contract is changed as follows:**

Additional pay items were determined to be necessary to the completion of this project. The items listed in the table below were not originally included in the contract documents during the bid process. During construction the additional items were deemed required by Pugh Wright McAnally and furthermore approved by the ALDOT Transportation Engineer involved with this project.

Also included in this Change Order, will be the addition of 102 extra calendar days allowed to the Contractor due to inclement weather, City of Decatur scheduled "no work" days in regards to merchants and events, and also additional days needed to complete extra work deemed beyond the scope of the original project.

ITEM NO.	DESCRIPTION	EST. QTY.	UNIT	UNIT PRICE	AMOUNT
206E-000	Removing Concrete Footing	34	EACH	\$150.00	\$5,100.00
502A-000	Steel Reinforcement	400	POUND	\$1.63	\$652.00
533A-000	4" Storm Sewer Pipe P.V.C.	30	LINEAR FOOT	\$8.22	\$246.60
620A-000	Minor Structure Concrete	10	CUBIC YARD	\$312.00	\$3,120.00
665E-000	Polyethylene	30	SQUARE YARD	\$7.67	\$230.10
674A-000	Construction Safety Fence	180	LINEAR FOOT	\$2.50	\$450.00
				<b>TOTAL =</b>	<b>\$9,798.70</b>

**CONTINUATION SHEET**

ATTACHMENT TO PAY APPLICATION

APPLICATION NUMBER: 10

PROJECT:

APPLICATION DATE:

Transportation Enhancement on Second Avenue:  
Gordon Parkway to Lee Street

PERIOD TO:

ARCHITECT'S PROJECT NO: STPTE-TE09(988)

A Item No.	B Description of Work	C Scheduled Value	D Work Completed		F Materials Presently Stored (Not In D or E)	G		H Balance To Finish (C - G)	I Retainage
			From Previous Application (D + E)	This Period		Total Completed And Stored To Date (D + E + F)	% (G/C)		
206C-000	Removing Concrete Sidewalk	\$ 58,524.86	62,036.35	1,755.75		63,792.10	109%	(5,267.24)	
206C-001	Removing Concrete Pavement	\$ 5,321.96	7,716.84			7,716.84	145%	(2,394.88)	
206C-004	Removing Concrete Crosswalk	\$ 8,116.46	8,278.79			8,278.79	102%	(162.33)	
206C-018	Removing Asphalt	\$ 921.14	377.67	957.98		1,335.65	145%	(414.51)	
206C-OSP	Removing Brick Paver	\$ 2,561.39	2,382.09			2,382.09	93%	179.30	
206D-003	Removing Curb and Gutter	\$ 4,207.86	8,037.01			8,037.01	191%	(3,829.15)	
206D-005	Removing Gutter	\$ 1,862.00	2,513.70			2,513.70	135%	(651.70)	
206 E-060	Removing Trees Less Than 8"	\$ 173.04	173.04			173.04	100%		
206 E-061	Removing Trees Less Than 8"-18"	\$ 987.03	987.03			987.03	100%		
210A-000	Unclassified Excavation	\$ 25,435.12	6,613.13	508.70		7,121.83	28%	18,313.29	
301A-012	Crushed Aggregate, Type B, 6"	\$ 15,048.33	26,485.06			26,485.06	176%	(11,436.73)	
301A-022	Crushed Aggregate, Type B, 8.5"	\$ 6,998.18	6,228.38	769.80		6,998.18	100%		
428 E-000	Tooled Scoring	\$ 105.84	105.84			105.84	100%		
532D-OSP	Trench Drain (including cover plate)	\$ 721.00	2,884.00			2,884.00	400%	(2,163.00)	
600A-000	Mobilization	\$ 5,000.00	5,000.00			5,000.00	100%		
613A-002	Vehicular Concrete Pavers	\$ 32,930.91	33,260.22	3,622.40		36,882.62	112%	(3,951.71)	
613A-003	Pedestrian Concrete Pavers	\$ 65,098.79	65,749.78	13,019.76		78,769.54	121%	(13,670.75)	
618A-003	4" Thick Concrete Sidewalk	\$ 40,098.20	36,890.34	10,425.54		47,315.88	118%	(7,217.68)	
622A-001	Manhole Cover Reset (Storm)	\$ 412.90	412.90			412.90	100%		
623A-005	Concrete Gutter (24" wide)	\$ 2,959.74	2,012.62			2,012.62	68%	947.12	
623B-002	Concrete Curb, Type A	\$ 1,657.10	1,657.10			1,657.10	100%		
623B-120-1	Concrete Curb, 12" wide/12" thick	\$ 18,188.47	17,824.70	2,000.73		19,825.43	109%	(1,636.96)	
623B-120-2	Concrete Curb, 12" wide/6" thick	\$ 36,197.40	23,890.28	1,085.93		24,976.21	69%	11,221.19	
623C-000	Concrete Curb and Gutter, Type C	\$ 12,528.84	18,292.11			18,292.11	146%	(5,763.27)	
654C-006	Solid Sodding, Myers Zoysia	\$ 3,404.15	3,063.74	442.53		3,506.27	103%	(102.12)	
660A-000	Plant Topsoil	\$ 40,251.12	36,226.01	805.02		37,031.03	92%	3,220.09	
660B-001	Trachelospernum Asiaticum	\$ 5,305.23	4,774.71	530.52		5,305.23	100%		
660J-000	Plant Mulch	\$ 8,279.52	7,451.57	827.95		8,279.52	100%		
	SUBTOTALS PAGE 2	\$ 403,296.58	391,325.01	36,752.61		428,077.62	106%	(24,781.04)	

**CONTINUATION SHEET**

ATTACHMENT TO PAY APPLICATION

APPLICATION NUMBER: 10

PROJECT:

APPLICATION DATE:

Transportation Enhancement on Second Avenue:

PERIOD TO:

Gordon Parkway to Lee Street

ARCHITECT'S PROJECT NO: TPTE-TE09(988)

A Item No.	B Description of Work	C Scheduled Value	D Work Completed		F Materials Presently Stored (Not In D or E)	G Total Completed And Stored To Date (D + E + F)	H % (G/C)	I Balance To Finish (C - G)	Retainage
			From Previous Application (D + E)	This Period					
660C-031	Cleyera Japonica	\$ 1,321.20		264.24		264.24	20%	1,056.96	
660C-048	Ilex Vomitoria	\$ 3,831.48	3,448.33			3,448.33	90%	383.15	
660C-070	Liriope Muscari	\$ 16,480.17	15,491.36	1,977.62		17,468.98	106%	(988.81)	
660C-092	Hermerocallis Hybrids, "Day Lilly"	\$ 11,356.09	9,198.43	681.37		9,879.80	87%	1,476.29	
660C-114	Raphiolepis Indica "Ballerina"	\$ 4,377.27	4,552.36	612.82		5,165.18	118%	(787.91)	
660D-004	Acer Rubrum	\$ 18,728.22	17,791.81	1,310.97		19,102.78	102%	(374.56)	
660D-138	Zelkova Serrata	\$ 3,567.28	3,567.28			3,567.28	100%		
660D-152	Lagerstroemia Indica X Fauriei "Natchex"	\$ 6,539.94	6,212.94	915.59		7,128.53	109%	(588.59)	
730L-003	1" Non-metallic Conduit	\$ 5,250.00	4,567.50			4,567.50	87%	682.50	
738C-000	Pole Foundation, Concrete	\$ 20,414.16	19,189.31	1,224.85		20,414.16	100%		
791H-000	Irrigation System/Water Meters/Box	\$ 105,237.00	100,877.52	4,359.48		105,237.00	100%		
791K-000	Garbage Depositories	\$ 26,400.99	75.01	26,325.98		26,400.99	100%		
	Handicap Ramps with Detection Pads Per								
777A-001	ALDOT Special Drawing #SW-618	\$ 7,641.28	7,641.28			7,641.28	100%		
777A-002	Directional Boring Per ALDOT	\$ 3,039.45	27,628.60	2,370.77		29,999.37	987%	(26,959.92)	
	Temporary Signage Per Ref.								
	Drawing Traffic Control Notes and								
730C-001	Details - C104	\$ 3,351.00	3,351.00			3,351.00	100%		
	All electrical supply installation for								
	pedestrian lighting complete and in place								
	per electrical drawings. Include								
	trenching, conduit, wiring and pavement								
776A-001	patching and repair.	\$ 17,464.00	16,240.80	1,223.20		17,464.00	100%		
206C-001	Removing Concrete Pavement	\$ 2,091.60	2,091.60			2,091.60	100%		
	Alternates 1-8								
	Pedestrian Lighting and Irrigation, Block								
Alt. Bid 1	1								
SP-000	Pedestrian Lighting Standard	\$ 43,718.04	44,592.40			44,592.40	102%	(874.36)	
791H-000	Irrigation, Drip Heads and Installation	\$ 2,972.70	2,972.70			2,972.70	100%		
	Pedestrian Lighting and Irrigation, Block								
Alt. Bid 2	2								
SP-000	Pedestrian Lighting Standard	\$ 38,860.48	39,637.69			39,637.69	102%	(777.21)	
791H-000	Irrigation, Drip Heads and Installation	\$ 2,642.40	2,642.40			2,642.40	100%		
	SUBTOTALS PAGE 3	\$ 748,581.33	723,095.33	78,019.50		801,114.83	107%	(52,533.50)	

**CONTINUATION SHEET**

ATTACHMENT TO PAY APPLICATION

APPLICATION NUMBER: 10

PROJECT:

APPLICATION DATE:

Transportation Enhancement on Second Avenue:  
Gordon Parkway to Lee Street

PERIOD TO:

ARCHITECT'S PROJECT NO: TPTE-TE09(988)

A Item No.	B Description of Work	C Scheduled Value	D Work Completed		F Materials Presently Stored (Not In D or E)	G		H Balance To Finish (C - G)	I Retainage
			From Previous Application (D + E)	This Period		Total Completed And Stored To Date (D + E + F)	% (G/C)		
Alt. Bid 3 SP-000 791H-000	<b>Pedestrian Lighting and Irrigation, Block 3</b> <b>Pedestrian Lighting Standard</b> <b>Irrigation, Drip Heads and Installation</b>	\$ 51,526.86 \$ 3,633.30	52,042.13 3,633.30			52,042.13 3,633.30	101% 100%	(515.27)	
Alt. Bid 4 SP-000 791H-000	<b>Pedestrian Lighting and Irrigation, Block 4</b> <b>Pedestrian Lighting Standard</b> <b>Irrigation, Drip Heads and Installation</b>	\$ 38,860.48 \$ 2,642.40	16,737.76 2,510.28	22,122.72 132.12		38,860.48 2,642.40	100% 100%		
Alt. Bid 5 517H-000	<b>Ornamental Metal Benches, Block 1</b> <b>Ornamental Metal Benches</b>	\$ 13,117.00	115.20	13,001.80		13,117.00	100%		
Alt. Bid 6 517H-000	<b>Ornamental Metal Benches, Block 2</b> <b>Ornament Metal Benches</b>	\$ 10,528.00	14.40	10,513.60		10,528.00	100%		
Alt. Bid 7 517H-000	<b>Ornamental Metal Benches, Block 3</b> <b>Ornamental Metal Benches</b>	\$ 13,117.00	115.20	13,001.80		13,117.00	100%		
Alt. Bid 8 517H-000	<b>Ornamental Metal Benches, Block 4</b> <b>Ornamental Metal Benches</b>	\$ 1,401.00	12.92	1,388.08		1,401.00	100%		
SUBTOTALS PAGE 4		\$ 883,407.37	798,276.52	138,179.62		936,456.14	106%	(53,048.77)	

**CONTINUATION SHEET**

ATTACHMENT TO PAY APPLICATION

APPLICATION NUMBER: 10

PROJECT:

APPLICATION DATE:

Transportation Enhancement on Second Avenue:  
Gordon Parkway to Lee Street

PERIOD TO:

ARCHITECT'S PROJECT NO.: TPTE-TE09(988)

A Item No.	B Description of Work	C Scheduled Value	D Work Completed		F Materials Presently Stored (Not In D or E)	G		H Balance To Finish (C - G)	I Retainage
			From Previous Application (D + E)	This Period		Total Completed And Stored To Date (D + E + F)	% (G/C)		
502A-000	Steel Reinforcement	\$ 652.00	652.00			652.00	100%		
533A-000	4" Storm Sewer Pipe P.V.C.	\$ 246.60	246.60			246.60	100%		
620A-000	Minor Structure Concrete	\$ 3,120.00	3,120.00			3,120.00	100%		
674A-000	Construction Safety Fence	\$ 450.00	450.00			450.00	100%		
"206E-000	Remove Concrete Footing	\$ 5,100.00	5,100.00			5,100.00	100%		
"665E-000	Poethylene	\$ 230.10	230.10			230.10	100%		
SUBTOTALS PAGE 5		\$ 893,206.07	808,075.22	138,179.62		946,254.84	106%	(53,048.77)	