

Lake Lure Comprehensive Plan Update Recap & Timeline - April 3, 2017

August - mid-Sept. 2015	Late Sept. - End of Oct. 2015	Feb. - Nov. 2016	Dec. 2016 - March 2017
<p>Phase I Focus</p> <ul style="list-style-type: none"> • Staff developed Implementation Matrix (IM) Scorecard: less than half-way into 20-year plan approx. 60% of IM items completed Aug. and Sept. 2015 • Town Manager & Communications Consultant produced State of Town report for Steering Committee review & input before distribution to citizens Aug. & Sept. 2015 • Staff & Vital Clarity consultant drafted community survey to be reviewed & revised by Steering Committee Sept. 15 & 23 meetings • Staff & Vital Clarity consultant gave Town Council and Zoning & Planning Board members preview of October Vision Session Agenda and Process Sept. 15 & 23 meetings 	<p>Phase II Focus</p> <ul style="list-style-type: none"> • Finalized & distributed State of Town report and community survey far and wide Late Sept. 2015 <ul style="list-style-type: none"> - Staff summarized survey results & posted on Town website Early October 2015 • Community Vision for 2020 <ul style="list-style-type: none"> - Consultant trained volunteer & staff facilitators Oct. 12, 2015 - 75+ citizens participated in creating Lake Lure Shared Vision for 2027 Oct. 19, 2015 - Shared Vision for 2020 document produced Oct. 30, 2015 - Staff posted final Vision document on Town website (add approx. date, get from Shannon) 	<p>Phase III Focus (Part 1)</p> <ul style="list-style-type: none"> • Staff & Vital Clarity consultant gave Steering Committee recap of Phases I & II and a preview of Phase III Feb. 1, 2016 Steering Committee approved Phase III Feb. 1, 2016 • Preliminary work on consolidating all input - Feb. & March 2016 • Comp Plan Update process put on temporary hold during search for new Town Manager March 2016 <p>Phase III Focus (Part 2)</p> <ul style="list-style-type: none"> • New Town Manager first day Aug. 1, 2016 • Orient Ron to Comp. Plan Update process; met with Steering Committee to actively resume Phase III activities after 5-month hiatus Aug. 16, 2016 • Steering Committee Call to preview Staff Work Session Agenda Sept. 20, 2016 • Staff Work Session on IM projects Oct. 13, 2016 • Cross-functional Planning Meeting with stakeholder group Nov. 7, 2016 <ul style="list-style-type: none"> - Finalize 2017-2027 Project Calendar - Name the Strategic Directions 	<p>Phase III (Part 2) (continued)</p> <ul style="list-style-type: none"> • Town Council & Staff Retreat Dec. 1, 2016 • Zoning & Planning Board reviews final Comprehensive Plan Update (CPU), sends recommendation to Town Council Tues., April 18, 2017 • Town Council holds public hearing Mon., May 16, 2017 • Town Council adopts final Comprehensive Plan Update Tues., June 13, 2017 • Internal Staff Meeting (Future Services Contract) Fall 2017 <ul style="list-style-type: none"> - Articulate internal obstacles to optimal effectiveness; brainstorm practical & innovative actions (1/2 day) - Update Project Calendar and consider Action Plans for the 19 mos. - 3 year projects (to be determined)