

First Reading: April 18, 2013
Second Reading: dispensed

RESOLUTION 2013 - 41

**A RESOLUTION APPROVING A CHANGE ORDER TO A CONTRACT FOR THE
KENWOOD ROAD UTILITY AND ROADWAY IMPROVEMENTS PROJECT,
DISPENSING WITH THE SECOND READING AND DECLARING AN EMERGENCY**

WHEREAS, the Board of Township Trustees has contracted for improvements of roads and utilities on Kenwood Road in the Township (the "Kenwood Road Utility and Roadway Improvements Project"); and

WHEREAS, the Board of Township Trustees desires to approve a change order to the contract for the Kenwood Road Utility and Roadway Improvements Project;

NOW THEREFORE, BE IT RESOLVED by the Board of Township Trustees of Sycamore Township, State of Ohio:

SECTION 1. The attached change order to the contract with Bansal Construction for the Kenwood Road Utility and Roadway Improvements Project in the amount of \$33,223.36 is hereby approved and the Township Administrator is authorized and directed to execute the change order on behalf of the Board.


SECTION 2. The Board of Township Trustees of Sycamore Township, by at least two-third vote of all of its members, dispenses with the requirement that this Resolution be read on two separate days and authorizes its passage upon one reading.

SECTION 3. This Resolution is hereby declared to be an emergency measure, necessary for the preservation of the public peace, health, welfare, and safety of the Sycamore Township. The reason for the emergency is to provide for the immediate and continuing improvements to safety of the roads in the Township.

VOTE RECORD:

Mr. Bishop Y Mr. Connor Y Mr. Weidman Y

PASSED at a meeting of the Board of Township Trustees this 18th day of April, 2013.



Thomas J. Weidman, President




Cliff W. Bishop, Vice President



Dennis W. Connor, Trustee


AUTHENTICATION

This is to certify that this Resolution was duly passed and filed with the Sycamore Township Fiscal Officer, this 18th day of April, 2013.



Robert C. Porter, III
Sycamore Township Fiscal Officer

APPROVED AS TO FORM:



R. Douglas Miller, Law Director

CHANGE ORDER

Owner
 Engineer
 Contractor
 Field
 Other



BRANDSTETTER CARROLL INC.

PROJECT: Kenwood Road-Utility and Roadway Improvements
 (name, address) Sycamore Township, Ohio

CHANGE ORDER NUMBER: One
 DATE: 3-8-13

TO CONTRACTOR: Bansal Construction Inc.
 (name, address) 3263 Homewardway
 Fairfield, OH 45014

ENGINEER'S PROJECT NO.: 13031
 CONTRACT DATE: 1-30-13
 CONTRACT FOR: Utility and Roadway Improvements

The Contract is changed as follows:

Delete:

604	Electric Manhole 10x5	6 EA @	\$8,265.00	=	(\$49,590.00)
604	Telephone Manhole 4x4	3 EA @	\$4,100.00	=	(\$12,300.00)
604	Telephone Manhole 12x6	2 EA @	\$9,350.00	=	(\$18,700.00)

ADD:

604	Electric Manhole 12x6x7	6 EA @	\$11,253.06	=	\$67,518.36
604	Telephone Manhole 8x4x7	5 EA @	\$9,259.00	=	\$46,295.00
			Total		\$33,223.36

The original (Contract sum)(Guaranteed Maximum Price) was	\$	2,769,825.48
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum)(Guaranteed Maximum Price) prior to this Change Order was	\$	2,769,825.48
The (Contract sum)(Guaranteed Maximum Price) will be (increased)(decreased) (unchanged) by this Change Order in the amount of	\$	33,223.36
The new (Contract sum)(Guaranteed Maximum Price) including this Change Order will be	\$	2,803,048.84
The Contract Time will be (increased)(decreased)(unchanged) by		() days.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Brandstetter Carroll Inc.	Bansal Construction Inc.	Sycamore Township
ENGINEER	CONTRACTOR	OWNER
308 East Eighth Street	3263 Homewardway	8540 Kenwood Ave.
Address	Address	Address
Cincinnati, Ohio 45202	Fairfield, OH 45014	Cincinnati, OH 45236
BY	BY	BY
DATE 4/1/13	DATE 4/4/13	DATE 4/18/13

NOT VALID UNLESS SIGNED BY THE OWNER, ENGINEER AND CONTRACTOR

DAV2

BANSAL CONSTRUCTION INC.

SUBMITTALS

3263 HOMEWARDWAY
FAIRFIELD, OHIO 45014

Phone #	Fax #
513-874-9806	513-874-1346

Date:	SUBMITTAL #
2/21/2013	CO2013004A

PROJECT **KENWOOD ROAD UTILITIES IMPROVEMENTS**

Company Name & Address
SYCAMORE TOWNSHIP
KENWOOD ROAD UTILITIES IMPROVEMENTS PROJECT SHOP DRAWINGS

SUBMITTED FOR BILLING INFORMATION

	Description	DATE	APPROVAL
	COST ESTIMATE FOR THE CHANGES REQUESTED BY THE DUKE & THE CINCINNATI BELL IN SIZE OF THE MANHOLES & PULL BOXES.	2/21/2012	
	APPROVAL NEEDED BY 2/26/2013 TO AVOID DELAYS IN STARTING & COMPLETION OF THE PROJECT PER PLANS.		
	NEW PRICES APPLICABLE PER REQUEST		
REF 604	12 X 6 X 7 DUKE MANHOLES INLIEU OF 10 X 5	\$ 11,253.06	
REF 604	NO CHANGE IN SWITCH GEAR PIT	NO CHANGE	
REF 604	8 X 4 X 7 TELEPHONE M.H. INLIEU OF 4 X 4 X 4	\$ 9,259.00	
REF 604	8 X 4 X 7 TELEPHONE M.H. INLIEU OF 12 X 6	\$ 9,259.00	
NOTE	CHANGE ORDER APPROVED ON 2/27/2013 BY TRACY KULLEM		
BANSAL CONSTRUCTION INC IS AN E.E.O. EMPLOYER			



EMAILED

Jim Bansal