

CHANGE ORDER

PROJECT: Chain of Lakes Trailhead Park – City of Winter Haven

CHANGE ORDER # 01

DATE: August 3, 2011

**FROM: Alan L Ulch, Inc.
343 Avenue C SE
Winter Haven, Florida 33880**

**TO: Guinn's Electrical Services, Inc.
PO Box 895
1105 Polk City Road
Haines City, Florida 33845-0895**

The Contract is changed as follows: General Contractor purchased light poles / lighting fixtures / lamps / photocells directly from suppliers including freight and sales tax.

Credit Alan L. Ulch, Inc. for direct purchases of materials - \$ 125,246.74 CREDIT

Original Agreement Amount: \$ 192,400.00
Less \$ 125,246.74

Final Agreement Amount: \$ 67,153.26



Curt Ulch, Vice President

Date: Aug 3, 2011



Guinn's Electrical Services, Inc.

Date: 8/5/11

CHANGE ORDER

PROJECT: Chain of Lakes Trailhead Park – City of Winter Haven

CHANGE ORDER # 01

DATE: August 1, 2011

**FROM: Alan L Ulch, Inc.
343 Avenue C SE
Winter Haven, Florida 33880**

**TO: Tucker Paving, Inc.
3545 Lake Alfred Road
Winter Haven, Florida 33881**

The Contract is changed as follows:


1. Changes to drainage structures and added curbing	\$ 15,263.24
2. Modifications to underground structures	\$ 9,973.17
3. Additional changes to structures / credit at FH	\$ 3,435.48
4. Demo addition / added curbing	<u>\$ 11,621.21</u>
	\$ 40,293.10

Original Agreement Amount: \$ 415,263.37
ADD \$ 40,293.10

Final Agreement Amount: \$ 455,556.47


Curt Ulch, Vice President

Date: Aug 1, 2011


Tucker Paving, Inc.

Date: 8/12/11



Tucker Paving, Inc.
Total Site Construction

3545 Lake Alfred Road
 Winter Haven, Fl 33881
 Phone: 863-299-2262
 Fax: 863-294-1007
 www.tuckerpaving.com

CGC053603 & CGC1507186 • CUC056993 & CUC1224073
 Class V Fire 39732400011998 • Class V Fire 59264000012005

May 15, 2011

Mike Joyce
 Envisors
 2105 Dundee Road
 Winter Haven, FL 33880


Re: Chain of Lakes Trailhead Park
 ~ Change Order # 1 ~

Dear Sir:

This change order proposal is based on additional work for your labor, equipment, and materials on the referenced project.

Description	Unit Type	Units	Unit Price	Total
Change Order #1				
			Original Contract:	\$ 15,200.00
Change Order #1				
To provide layout and as-built survey for Trailhead Park as requested for unknown utilities.				
			Total Add for this Revision (CO #1):	\$ 3,246.00
			Total of Subcontract including this Revision:	\$ 18,446.00

Sincerely,

Approved: 
 Matt Greene
 Tucker Paving, Inc.

Matt Greene
 Tucker Paving, Inc.
 863-299-2262
matt@tuckerpaving.com
www.tuckerpaving.com

CHANGE ORDER

PROJECT: Chain of Lakes Trailhead Park – City of Winter Haven

CHANGE ORDER # 01

DATE: May 16, 2011

**FROM: Alan L Ulch, Inc.
343 Avenue C SE
Winter Haven, Florida 33880**


**TO: Pennix Construction, Inc.
1481 Ave. F NE
Winter Haven, Florida 33881**

The Contract is changed as follows:

Installation of stone wall cap by OthersCredit Subcontract Agreement \$4490.00


Original Agreement Amount: \$6,490.00
Less \$4,490.00

Final Agreement Amount: \$2,000.00



Curt Ulch, Vice President

Date: May 16, 2011



Gary Pennix

Date: MAY 16, 2011



Tucker Paving, Inc.
Total Site Construction

3545 Lake Alfred Road
 Winter Haven, FL 33881
 Phone: 863-299-2262
 Fax: 863-294-1007
 www.tuckerpaving.com

CGC053603 & CGC1507186 • CUC056993 & CUC1224073
 Class V Fire 39732400011998 • Class V Fire 59264000012005

March 10, 2011

Patrick Braisted
 Concrete Construction Services, Inc.
 3545 Lake Alfred Road
 Winter Haven, Florida 33881
 863-595-0910

Re: Chain of Lakes Trailhead Park
 ~ Change Order # 1 ~

Dear Sir:

This change order proposal is based on additional work for your labor, equipment, and materials on the referenced project.

Description	Unit Type	Units	Unit Price	Total
Change Order #1				
Original Contract:				\$ 12,500.00
Change Order #1				
To provide labor, equipment, and materials to perform additional work such as MES, Flumes, Miscellaneous Grading, inverts for storm boxes and other work.				
Total Add for this Revision (CO #1):				\$ 30,894.85
Total of Subcontract including this Revision:				\$ 43,394.85

Sincerely,

David Prillhart
 Tucker Paving, Inc.
 863-299-2262
david@tuckerpaving.com
www.tuckerpaving.com

Approved:

David A. Prillhart
 Concrete Construction Services, Inc.

CHANGE ORDER

PROJECT: Chain of Lakes Trailhead Park – City of Winter Haven

CHANGE ORDER # 01

DATE: June 16, 2011

FROM: Alan J. Ulch, Inc.
343 Avenue C SE
Winter Haven, Florida 33880


TO: Pump-Crete, Inc.
PO Box 248
Auburndale, Florida 33823

The Contract is changed as follows:


Concrete Pump not required for one fill cell pouring
Credit Subcontract Agreement \$ 202.50

Original Agreement Amount: \$ 990.00
Less \$ 202.50

Final Agreement Amount: \$ 787.50


Curt Ulch, Vice President

Date: June 16, 2011


Juan A. McKeenan
Pump-Crete, Inc.

Date: 6/16/11