AGENDA REQUEST FORM-ABLC

SUBJECT: (Fill in Description)

☐	Consent item	☐	Discussion item
X	Discussion and possible action	☐	Public Hearing

DISCUSSION AND POSSIBLE ACTION ON RELEASING THE RETAINAGE FOR THE FREEDOM PARK LIGHTING CONTRACT.

Requested by: Chris Saddler

Budgeted amount: $9,588.30 **Funds requested:** **$**6,788.30

Attachments: (Attachment description)

Summary Statement:

The ball field lights at Freedom are completed and the contractor Liteco Electric is requesting to be paid his retainage. ABLC was holding the final payment until the contract was complete. Staff is asking to hold $2,500 of the final payment until the ruts that were caused by Liteco Electric are fixed. The ruts were made the last time they worked on the lights. Liteco has agreed to come back and compact the ruts and fill with sand as needed.

Recommendation:

Staff recommends going ahead and releasing $6,788.30 to Liteco