AGENDA REQUEST FORM-CITY COUNCIL

SUBJECT:

☐ Consent item ☐ Discussion item

☒ Discussion and possible action ☐ Public Hearing

Discussion and possible action on changes to the Police Department remodeling project by changing the scope of work to eliminate the sink, cabinet, water line and drain line and by adding Alternate #5 for flooring and additional painting and trim work, with some of the additional costs being paid from the Police Drug Confiscation Fund #10-300.

Requested by: Chief David Ashburn, Angleton Police Department

Budgeted amount:	**Funds requested:**

Attachments: (Attachment description)

Supporting documents will be available at the City Council meeting.

Summary Statement:

We are requesting discussion and possible action on making a change in the remodeling project.

Recommendation:

Staff recommends approval of the change to the remodel of the police department.