BUSINESS FOR THE CITY COUNCIL
OF THE
CITY OF ANGLETON

SUBJECT: Discussion and possible action on Change Order #1 for City Hall/Municipal Court Expansion.

REQUESTED BY: Herbert S. Smith, P.E.

SUBMITTED BY: Herbert S. Smith, P.E.

DATE SUBMITTED: 1/22/09 FOR THE AGENDA OF: 1/27/09

Expenditure Required: (1) $16,400 Construction
$1,500 Engineering = $17,900
(2) $4,100.00
TOTAL = $22,000.00

Available Funding: $22,000.00

Attachments:

SUMMARY STATEMENT:

1) Project involves the repair of City Hall parking, in the vicinity of the utility box drop off.
2) Expand building annex to take in pavilion for increased storage.

We proposed these to be a change order (CO#1) to the existing City Hall Expansion contract.

==========

Recommendation: Approve the change order.