
COMMITTEE MINUTES OF THE MAY 02, 2016 STREETS, PUBLIC UTILITIES 

AND SEWERS COMMITTEE MEETING 

 

 Attendees:  Richard Bardach, Ed Hattenbach, Bill Doering, Tony Chesney, Tom 

Muething, Wes Brown, Elida Kamine, Peg Conway and Scot Lahrmer. 

 

 A motion to approve the minutes of the April 05, 2016 committee meeting was 

made by Ed Hattenbach and seconded by Richard Bardach. 

 

 A general discussion was entertained pertaining to the 2016 street rehabilitation 

program.  In 2015 the Village applied for Ohio Public Works Commission funds 

(OPWC) and Municipal Road Funds (MRF) to assist the reconstruction of 

deteriorated concrete base streets in the Village.  If funded the reconstruction 

project would have been performed in 2018.  However, the Village was not 

successful in receiving the OPWC funding, but was successful in receiving the 

MRF funding for Kincaid Road. 

 
The 2016 Street Rehabilitation Program initially consisted of repaving Aracoma 

Drive, East and West Aracoma and Aracoma Forrest; the repaving of these streets 

was going to be in conjunction with the Cincinnati Water Works, following their 

water main project.  The repaving of the Aracoma neighborhood streets has been 

delayed until 2017, due to a delay in the Cincinnati Water Works project.  With the 

delay in the Aracoma paving and the possibility of missing the 2016 paving season, 

staff began evaluating other streets to determine which streets should be moved 

forward on the repaving list to be part of the 2016 program. 

 

Staff proposed a program consisting of replacing curb and gutters, storm water 

catch basin repairs and repaving of entire streets as follows: 

 

Paving 

 

Spring Valley Drive:  Curbing and storm water catch basin repairs.  Milling and 

paving of the entire street. 

 

Kincaid Road (Section Road to North Farmcrest Drive):  Asphalt base repairs.  

Milling and paving of the entire street. 

 

Patrisal Court: Curbing and storm water catch basin repairs.  Milling and paving of 

the entire street. 

 

Kentland Court: Curbing and storm water catch basin repairs.  Milling and paving 

of the entire street. 

 

 

 



Curbing 

 

Longmeadow Lane:  Curb replacement from Ridge Road to Lamargue Drive.  Curb 

repairs from Lamarque Drive to Springvalley Drive. 

 

Arborcrest Drive:  Curb repairs from Lamarque Drive north to the terminus. 

 

These projects were packaged and advertised as a bundle for competitive bidding 

and bids were opened April 29.  Two bids were received.  The lowest and best bid 

was submitted by Barrett Paving Materials in the amount of $614,288.55, including 

the three alternates:  Patrisal Court, Kentland Court and Arborcrest Drive.  Their 

bid was $27,717.36 less than the engineer’s estimate and $84,302.72 less than the 

second bid of Mt. Pleasant Paving, which came in at $698,591.27. 

 

With a street program of $614,288.55 (the Municipal Road Fund will pay 

$95,000.00 toward the paving of Kincaid Road), approximately $364,594.25 will 

be charged to the Street Fund and approximately $154,694.30 will be charged to the 

Storm Water Fund, based on the portion of the program related to storm water 

versus street work. 

 

Ed Hattenbach moved to accept the bid of Barrett Paving, which was seconded by 

Mr. Bardach. 

 

 The Sewers Committee discussed storm sewer lining at 3305 Lamarque Drive.  The 

purpose of the lining is to seal separated joints and cracks in the 42 inch storm 

water pipe located at 3305 Lamarque Drive to prevent future sink holes. 

 

The storm water pipe located in the rear yard of 3305 Lamarque Drive, within the 

Village storm water easement, was originally part of the 2015 Storm Water 

Program.  The 2015 program received just two bids and both were rejected due to 

inconsistencies in the amounts of the bids and the lack of contactor experience in 

similar projects. 

 

Municipal & Contractor Sealing Products and Uretek Holdings have similar 

products and methods of sealing the joints and cracks throughout the pipe, catch 

basins and man holes.  Both companies would have smaller and less equipment, 

would not require removing any trees and would be least disruptive to the resident’s 

property.  Both companies would install a reinforced concrete liner and seal all 

joints and cracks. 

 

The engineer’s estimate was $46,000.00. Two quotes were received from the 

contractors.  Municipal & Contractor Sealing Products quoted $43,750.00.  Uretek 

Holding quoted $49,150.00.   

 

Ed Hattenbach moved to accept the bid of Municipal & Contractor Sealing 



Products at $43,750.00, which was seconded by Mr. Bardach. 

 

 Proclaiming May 15-21, 2016 as National Public Works Week 

 

The quality and effectiveness of the Village facilities, as well as their planning, 

design and construction are vitally dependent upon the efforts and skill of public 

works officials.   

 

A Motion was made Mr. Hattenbach and seconded by Mr. Bardach proclaiming 

May 15-21, 2016 as National Public Works Week. 


