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SUMMARY STATEMENT: 
 
We request Council consideration of  eliminating the WWTP 2 expansion program and 

revise the project to construct a pumping plant and force main to WWTP 1.  The 
original project envisioned a one time expansion that would allow ten years of 
growth before further action would be needed.  With the construction of AHS (not 
anticipated at the time of the original approval) we believe there is a high risk that 
the new plant would be at capacity in a much shorter period.  AHS alone will take 
25% of the planned increase.   Since the plant cannot be expanded a second time 
due to physical constraints we recommend that the City make this revision.   

 
Plant operators agree with this recommendation.     
 
=============================================================== 
Recommendation:  Approve Project Revision from Plant Expansion to Pumping 
Station and Force Main to WWTP 1. 
 
 


