

**BUSINESS FOR THE CITY COUNCIL
OF THE
CITY OF ANGLETON**

SUBJECT: Change Order #1 for Freedom Park – Civil Contract

SUBMITTED BY: Douglas B. Roesler, P.E.

DATE SUBMITTED: 20 August 2008 FOR THE AGENDA OF: 26 August 2008

Expenditure Required: \$3,457.50

Available Funding: \$

Attachments: Change Order No. 1

SUMMARY STATEMENT:

Added Scope of Work to the Freedom Park – Civil Contract

1. An existing sanitary sewer manhole was found to be in bad condition. It was decided that this manhole needed to be replaced with a new manhole (\$2,250.00)
2. To be compliant with ADA a Type A manhole adjacent to sidewalk needed to be changed to a Type E so that guard rails would not be required along the sidewalk (\$1,207.50)

Recommendation: Approve Project