

**BUSINESS FOR THE CITY COUNCIL  
OF THE  
CITY OF ANGLETON**

---

**SUBJECT: Update on debris removal and possible action on setting end date for debris removal.**

REQUESTED BY: Greg Smith

SUBMITTED BY: Laurie Rodriguez

DATE SUBMITTED: 10/9/08                      FOR THE AGENDA OF: 10/14/08

Expenditure Required:

Available Funding:

Attachments: report

---

**SUMMARY STATEMENT:**

Contractor has been working and should have update on debris removal by Tuesday the 14<sup>th</sup>. The second pass of vegetation should be completed by Tuesday and the first pass of C & D should be completed by the end of next week.

We may need to consider setting an end date for debris removal.

=====  
**Recommendation:**