

Date: May 4,2010

NOTICE

RESIDENTS OF
BIZZARO LANE, HEATH STREET, MAY STREET, WELLINGTON AVENUE,
FOR THE RECONSTRUCTION OF THE STREET

SORRY: to inconvenience you, due to the water main pipe replacement, the above section streets need to be reconstructed by the City of Everett Contractors.

Murray Paving will be excavating the street to a full depth construction. while Aggregate Industries will be paving the entire streets as noted on the street sign post.

All cars must be off the street and out of the driveways, if usage is required.

On behalf of the Mayor, The City of Everett will provide access to all senior citizens and emergencies during this period.

TIME : work will commence on **Wednesday, May 5, 2010 from 7:00 am – 3:30pm.**
Please have your cars removed by this time if you are planning to use them.
The City of Everett request your cooperation to have these done properly.

DATES: The following calendar shows our work schedule:

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
		5-May	6-May	7-May		
MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
10-May	11-May	12-May	13-May	14-May		

IN CASE OF RAIN : our work schedule will be moved up one day, or until the weather clears.