

SECTION 00608

CHANGE ORDER

A . Change Order Form:

Date: August 5, 2019 Change Order #: 1 Project #: 18012
 Project Name: Lake Lure Dredging Project
 Owner: Town of Lake Lure
 Contractor: Tim Edwards Landscaping Inc.

Reason for and Description of Change (Attach any pertinent information):

Extending contract by a year at current 2018-2019 unit prices.

Summary of Revised Contract Costs:

1. Original Contract Price	<u>Same as 2018 - 2019</u>
2. Sum of all previous change orders	<u></u>
3. Price of this change order – itemize details below	<u></u>
4. Revised Contract Price	<u></u>
5. Original Contract Completion Date	<u>August 6, 2019</u>
6. Sum of all previous contract extension days	<u>0</u>
7. Extension for this change order (days)	<u>365</u>
8. Revised contract completion date	<u>August 6, 2020</u>

Itemized description of work and costs for change order:

ITEM #	DESCRIPTION	QUANTITY	UNIT PRICE	TOTAL

Total Amount of Change Order: N/A
 Enter this amount on line 3 of

B. Change Order Execution:

The adjustment in Contract Sum or Price and/or Contract Time or Times stated in this Change Order shall comprise the total price and/or time adjustment due or owed the CONTRACTOR for the work or changes defined in this Change Order. By executing the Change Order, the CONTRACTOR acknowledges and agrees that the stipulated price and/or time adjustments include the costs and delays for all work contained in the Change Order, including costs and delays associated with the interruption of schedules, extended overheads, delay, and cumulative impacts or ripple effect on all other non-affected work under this Contract. Signing of the Change Order constitutes full and mutual accord and satisfaction for the adjustment in Contract Sum or Price or Contract Time or Times as a result of increases or decreases in costs and time of performance caused directly and indirectly from the change, subject to the current scope of the entire work as set forth in the Contract Documents. Acceptance of the waiver constitutes an agreement between OWNER and CONTRACTOR that the Change Order represents an equitable adjustment to the Contract, and that CONTRACTOR waives all rights to file a claim on this Change Order after it is properly executed.

TN WITNESS WHEREOF, the undersigned have caused the execution hereof:

This Change Order Accepted and Agreed to By:

Contractor:	<u>Tim Edwards</u>	<u>Owner</u>	<u>Tim Edwards</u>
	Name	Title	Signature

Note: Must be same person who signed contract or duly authorized representative.

Engineer:	<u>Harlow L. Brown</u>	<u>Chief Engineer</u>	<u>Harlow L. Brown</u>
	Name	Title	Signature
Owner:	<u>Shannon Baldwin</u>	<u>Town Manager</u>	<u>Shannon Baldwin</u>
	Name	Title	Signature

This instrument has been
preaudited in the manner required
by the Local Government Budget
and Fiscal Control Act

Tim Edwards Landscaping Inc.
P. O. Box 266
Mill Spring, N. C. 28756
(828) 817-1814-office
edwardslandscaping@windstream.net

**I am willing to extend my contract for Dredging of the Rocky
Broad River at the current 2019 prices.**

Thank You,

Tim Edwards

Tim Edwards

FOR
Lake Lure Drinking Project
Dredging of the Rocky Broad River
Town of Lake Lure
Re-issued May 8, 2018

General Bid for Annual Hydraulic Dredging

This form is to be used for Annual Hydraulic dredging.
 Please price the table below as individual items and then convert to a total
 cubic yard price:

Company Name: Tim Edwards Landscaping Inc.
 Date: 5-24-18

Item #	Item	Quantity	Unit	Unit Price	Total Price
1	* Mobilization/De-Mobilization	1	LS	18,000.00	18,000.00
2	Hydraulic Dredges	30,000	CY	7.00	210,000.00
3	Dewater/Haul off and Dispose Sediment	30,000	CY	4.49	134,700.00
Total					362,700.00

* SEE SECTION 66 GENERAL CONDITIONS

Bid for Boys Camp Road Dewater Site

This form is to be used for cost of restoration to original conditions and lines
 and grades of the Boy Camp Road site. To reshape, grade, remove all
 sediment and other work to restoration site. Estimated 10,000 CY of
 sediment.

Item #	Item	Quantity	Unit	Unit Price	Total Price
1	* Mobilization/De-Mobilization	1	LS	3500.00	3500.00
2	Boys Camp Restoration (estimated 10,000 cy.)	1	LS	6,65	66,500.00
Total					70,000.00

* SEE SECTION 66 GENERAL CONDITIONS

General Bid Form for Emergency/Additional Dredging

This form is to be used for incidental and/or emergency work not listed as contractual work in this RFP

Company Name: Tim Edwards
Landscaping, Inc. Date: 5-24-18

Item No.	Item	Quantity	Unit	Unit Price	Total Price
1	Standard excavator w/ operator LC200 or equal	1	P.H.	115.00	115.00
2	Mini excavator w/ operator	1	P.H.	75.00	75.00
3	Long reach excavator (75') w/ operator	1	P.H.	150.00	150.00
4	Track loader w/ operator	1	P.H.	85.00	85.00
5	Dozer w/ operator	1	P.H.	95.00	95.00
6	Dump truck w/ operator tandem or larger 5-10 miles	1	P.L.	75.00	75.00
7	Dump truck w/ operator or larger 10-20 miles	1	P.L.	75.00	75.00
8	Mobilization of this equipment (Items 1-7)	1	L.S.	Ø	Ø
9	Hydraulic dredging	1	C.Y.	8.00	8.00
10	Wash water	1	C.Y.	1.00	1.00
11	Haul and dispose sediment	1	C.Y.	3.09	3.09

The Town of Lake Lure has experienced extensive flood events in the past, which have caused a significant amount of sedimentation to fill into the lake. This type of storm event requires the Town to have emergency dredging performed in the west end of the lake. The table above has been created for the Owner and Contractor to have an agreed upon amount for emergency and/or incidental dredging using excavation and other types of equipment required for sediment removal. This bid will be separate from your annual dredging bid.

1. SUBMISSION OF BID