

**RESOLUTION**  
of the  
**BOROUGH OF NEW PROVIDENCE**  
Resolution No. 2014-361

Council Meeting Date: 10-13-2014

Date Adopted: 10-13-2014

TITLE: RESOLUTION APPROVING CHANGE ORDER # 8 FOR J&M QUALITY CONTRACTING IN THE AMOUNT OF \$54,186.68 FOR THE PROJECT COMMONLY KNOWN AS "SHARED DISPATCH CENTER"

Councilperson Muñoz submitted the following resolution, which was duly seconded by Councilperson Madden.

WHEREAS, J&M Quality Contracting, original contract amount was \$893,000 for the project commonly known as "Shared Dispatch Center Project"; and

WHEREAS, this change order consists of three areas of work to be completed:

1. Change Order #14.01 in the amount of \$14,730.75 is request for the installation of a Mop-Sink closet, including all related plumbing, electrical material and installation; and
2. Change Order # 15.01 in the amount of \$30,582.16 is a request for modification of bathroom # 2 for ADA compliance, including new fixtures, plumbing, HVAC and electrical work; and
3. Change Order # 16.01 in the amount of \$8,873.77 is a request for installation of a doorway between the dispatch floor and the administration area.

WHEREAS, based upon the review of details of the change orders contained herein, the Borough Administrator in consultation with the Architect agrees with the request for the additional monies and is recommending Change Order # 8; and

WHEREAS, portion of the amount above will be deducted from the \$25,000 contingency included with the contract, with the balance deducted from the Capital Contributions made toward the project.

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of the Borough of New Providence, County of Union and State of New Jersey that Change Order # 8 for J&M Quality Contracting, in the amount of \$54,186.68, be approved for

the project commonly known as “Shared Dispatch Center Project”.

BE IT FURTHER RESOLVED Mayor and Borough Administrator be authorized to sign same.

APPROVED, this 13<sup>th</sup> day of October, 2014.

RECORD OF VOTE

	AYE	NAY	ABSENT	NOT VOTING
GALLUCCIO	X			
GENNARO	X			
KAPNER	X			
MADDEN	X			
MUÑOZ	X			
ROBINSON	X			
HERN			TO BREAK COUNCIL TIE VOTE	

I hereby certify that the above resolution was adopted at a meeting of the Borough Council held on the 13<sup>th</sup> day of October, 2014.

Wendi B. Barry, Borough Clerk

# CHANGE ORDER

OWNER  
ARCHITECT  
CONTRACTOR  
FIELD

☐  
☐  
☒  
☐  
☐

**PROJECT:** Additions, Alterations and Renovations to  
the New Providence Emergency Dispatch  
Center

360 Elkwood Ave.

New Providence, NJ 07974

Project #163

## CHANGE ORDER

**No:** 08

**DATE:** 10.6.2014

**CONTRACTOR:** J&M Quality Contracting

212 Maple Ave.

Neptune, NJ 07753

908.489.4838

**ARCHITECT'S**

**PROJECT No.** 2013-062

**CONTRACT DATE:** See Contract

**CONTRACT FOR:** General Construction

### THIS CONTRACT IS CHANGED AS FOLLOWS:

The Contractor shall provide all labor, materials, and equipment necessary to make the following changes in the contract:  
Complete all work specified in Proposed Change Orders #14, 15, and 16(all attached).....\$ 54,186.68

TOTAL CHANGE ORDER.....\$ 54,186.68

All of this work is to be done in accordance with the appropriate plans and specifications.

The original Contract Sum was	\$893,000.00
The net change by previously authorized Change Orders	\$11,000.00
The Contract Sum prior to this Change Order was	\$904,000.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$54,186.68
The new Contract Sum including this Change Order will be	\$958,186.68
The Contract Time will be changed by 0 days.	
The date of Substantial Completion as of the date of this Change Order therefore is unchanged .	8/7/2014

NOT VALID UNTIL SIGNED BY THE OWNER, ARCHITECT, AND CONTRACTOR.

USA Architects, Planners + Interior  
Designers

**ARCHITECT:**

20. N Doughty Avenue  
Somerville NJ 08876

**ADDRESS:**

 10.07.14

**BY:**

**DATE:**

Borough of New Providence

**OWNER:**

360 Elkwood Ave.  
New Providence, NJ 07974

**ADDRESS:**

**BY:** **DATE:**

J&M Quality Contracting

**CONTRACTOR:**

212 Maple Ave.  
Neptune, NJ 07753

**ADDRESS:**

**BY:** **DATE:**

# J & M Quality Contracting

212 Maple Ave., Neptune, NJ 07753

Phone: (908) 489-4838 - Fax: (732) 202-2450 - Email: jon@jmscontract.com

## Change Order Proposal

Date: 08/04/14

Proposal Number: 14.01

Owner/Customer: Borough of New Providence  
360 Elkwood Ave.  
New Providence, NJ 07974

Project Name and project #: Additions, Alterations and Renovations to the New Providence Emergency Dispatch Center  
360 Elkwood Ave.  
New Providence, NJ 07974  
Project # 163

Proposal For: FB-04 – Mop Sink Closet

Your PO/Project Number:

Item #	Work/Material Description	Quantity	Unit	Cost	Line Total
1	Install metal stud framing, drywall and paint for new mop sink closet 16 hrs. @ 96.25	16	Man Hrs.	96.25	1,540.00
2	Framing, sheetrock and paint – Material	1	Lump Sum	275.00	275.00
3	Install Door, frame, and hardware set 6 hrs. @ 96.25	6	Man Hrs.	96.25	577.50
4	Door, Frame, and Hardware set - Material	1	Lump Sum	1,189.00	1,189.00
5	Plumbing work	1	Lump Sum	5,618.86	5,618.86
6	Electrical work	1	Lump Sum	2,155.32	2,155.32
7	GC Supervision 37 hrs. @ 32.50	37	Man Hrs.	32.50	1,202.50
8	15% Overhead & Profit	1	Lump Sum	1,883.73	1,883.73
9	Bond Fee 2 % if not applied to General Allowance	1	Lump Sum	288.84	
Total					\$ 14,441.91

Notes: Excludes door louver, ceiling/flooring and ceiling/floor patching, insulation. Increase of 5 days to Contract time.

Extend VCT  
from corridor  
into room

\$ 14,730.75



## J & M Quality Contracting

212 Maple Ave., Neptune, NJ 07753

Phone: (908) 489-4838 - Fax: (732) 202-2450 - Email: jon@jmscontract.com

Architect:  
USA Architects

Contractor:  
J & M Quality Contracting

Owner:  
Borough of New Providence

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Printed Name and Title*

\_\_\_\_\_  
*Jonathan Schmalzel, President*  
*Printed Name and Title*

\_\_\_\_\_  
*Printed Name and Title*

\_\_\_\_\_  
*Date*

\_\_\_\_\_  
*08/04/14*  
*Date*

\_\_\_\_\_  
*Date*

attach old backup  
QC + elec.

7/17/14  
Jonathan Schmalzel  
President

# WaterMac Plumbing & Heating LLC

655 Spring Street  
 Union, NJ 07080  
 Phone: (908) 257-8500  
 Fax: (908) 247-8610  
 Email: info@watermac.com  
 Web: www.WaterMac.com

## Change Order

9/22/14

**TO:**

J&M QUALITY CONTRACTING

212 MAPLE AVENUE  
 NEPTUNE, NJ 07753

PHONE: (908) 489-4838  
 FAX: (732) 202-2450

**PROJECT:**

ADDITIONS, ALTERATIONS & RENOVATIONS  
 TO THE NEW PROVIDENCE EMERGENCY  
 DISPATCH CENTER

360 ELKWOOD AVENUE  
 NEW PROVIDENCE, NJ 07974

C.O. # 0002

Item	Quantity	Unit	Description	Unit Price	Total
1	6.5	Man Hours	Demo Labor	\$95.00	\$617.50
2	20	Man Hours	Rough Labor	\$95.00	\$1,900.00
3	4	Man Hours	Finish Labor	\$95.00	\$380.00
<b>MATERIAL</b>					
4	1	Per Fixture	Demo Material/Disposal	\$300.00	\$300.00
5	2	Per Fixture	Rough Material	\$300.00	\$600.00
<b>FIXTURES/EQUIPMENT</b>					
6	1	Each	MOP SINK - FIAT - MSB2424	\$364.00	\$364.00
7	1	Each	MOP SINK FAUCET - FIAT - 830-AA	\$196.16	\$196.16
8	1	Each	MOP SINK HOSE & BRACKET - FIAT - 832-AA	\$38.00	\$38.00
9	1	Each	MOP BRACKET - FIAT - 889-CC	\$80.00	\$80.00
10	1	Each	BRADFORD WHITE - LD-WH12U3-1	\$734.87	\$734.87
11	1	SUM	Hot water piping, vacuum breaker, relief valve, etc...	\$408.33	\$408.33
				<b>SUBTOTAL</b>	<b>\$5,618.86</b>
12	10%		OVERHEAD & PROFIT		\$561.89

PREPARED BY:  
 IGOR ILKOVSKI

**TOTAL: \$6,180.75**

\*\*\*\*\*  
\*\* BID PROPOSAL \*\*  
\*\*\*\*\*

BLACKMAN - MAHWAH  
270 ROUTE 17 S  
MAHWAH, NJ 07430  
Telephone: 201-529-5500

WATERMAC PLUMBING & HEATING  
838 BROAD STREET  
CLIFTON, NJ 07013

9/12/14 Bid ID: 332409 BRADFORD WHITE  
Cust#: 28423  
EntBy: RXH

Page 1

1. ACCEPTANCE OF THIS QUOTATION MUST BE MADE IN WRITING WITHIN 5 WORKING DAYS FROM THE DATE OF THIS QUOTE.
2. IF ACCEPTED, QUOTED PRICES GOOD FOR 30 DAYS.
3. FOR YOUR PROTECTION, PLEASE COMPARE THIS QUOTE WITH YOUR SPECIFICATIONS. WE ARE RESPONSIBLE ONLY FOR QUANTITIES, PRICES AND DESCRIPTIONS AS THEY APPEAR ON THIS QUOTE. ALL AGREEMENTS CONTINGENT UPON STRIKES, ACCIDENTS, OR DELAYS BEYOND OUR CONTROL.

SUBMITTED BY Rory Henderer

BID TOTAL: 734.87

Quantity	Sell Per	Description
1	EA	BWLDWH12U3-1 HEATER

Unit Price	Extended Price
659.87000	659.87

Freight Charges:

75.00


Bid Total:

734.87



Fiat Products  
41 Cairns Road  
Mansfield, OH 44904

## MSB2424 24" X 24" Molded Stone Mop Basin



### Colors & Finishes

White (100)

### Product Features

Estimated List Price: \$364

Square, Molded Stone™ mop service basin

10" (254mm) deep

Stainless Steel drain is designed to connect to a 3" drain pipe.

Nominal Dimensions:

24" x 24"

### Main Fixtures

**MSB2424** - 24" X 24" Molded Stone Mop Service Basin

Estimated List Price: \$364

### Optional Components

**MSG24** - 24" Wall Guard

Estimated List Price: \$115

One (1) extra 24" x 12" (610mm x 305mm) stainless steel panel.

**E88AA24** - 24" Stainless Steel Bumper Guards

Estimated List Price: \$40

24" (610mm) Stainless steel construction.

**E77AA24** - 24" Vinyl Bumper Guards

Estimated List Price: \$40

Two (2) 24" (610mm) Extruded vinyl construction.

**MSG2424** - 24" X 24" Wall Guards

Estimated List Price: \$275

Two (2) 24" x 12" (610mm x 305mm) stainless steel panels plus corner bracket.

**MSGBRKT** - Extra Corner Bracket

Estimated List Price: \$45

One (1) extra corner bracket.

**832AA** - Hose/Bracket Combination

Estimated List Price: \$38

30" (762mm) long, flexible, heavy-duty 5/8" (16mm) cloth reinforced, rubber hose with 3/4" (19mm) chrome coupling and 6" x 3" (152mm x 76mm) stainless steel bracket with rubber grip.

**889CC** - Mop Hanger Bracket

Estimated List Price: \$80

Constructed of 22 gauge #304 stainless steel.

**834AA** - Service Faucet Adapter

Estimated List Price: \$19

Set of two (2). Extends hook-up of service faucet from 7-1/2" to 8-1/2" (191mm to 216mm).

**830AA** - Service Sink Faucet

*Estimated List Price:* \$196.16

Chrome plated, faucet with vacuum breaker, integral stops, adjustable wall brace, pail hook and 3/4" (19mm) hose thread on spout. 8" (203mm) centerset

**833AA - Silicone Sealant**

*Estimated List Price:* \$21

One (1) recommended for installation.

**1453BB - Terrazzo Mop Service Basin Strainer Plate**

*Estimated List Price:* \$14

Flat type constructed of 18 gauge #304 stainless steel.



## Susan Vecchio

**From:** Damjan Daskaloski <damjan@water-mac.com>  
**Sent:** Monday, July 7, 2014 8:54 AM  
**To:** Susan Vecchio  
**Cc:** 'Igor Ilkovski'; info@water-mac.com  
**Subject:** RE: New Providence Dispatch

Susan,

The price as per sketch Comes out as following:

- Material (Mop Sink, heater, Piping etc.) -	\$2,450.00	- breakdown of each item
- Demolition and Disposal of Existing items	\$750.00	NO.
- Labor 24 Man hours @ 92.35	\$2,216.40	breakdown.
- Subtotal:	\$5,416.40	
- Overhead and Profit 15%	\$812.46	
<del>TOTAL: \$6228.86</del>		

Let me know if this works and let me know if we can help in any other way in the mean while.

Sincerely,

Damjan Daskaloski  
Project Manager

WaterMac Plumbing & Heating LLC  
838 Broad St.  
Clifton, NJ 07013

Tel: (862) 247-8810  
Fax: (862) 247-8811  
www.Water-Mac.com

"Honesty & Integrity is Our Specialty"

**From:** Susan Vecchio [mailto:susan@jmscontract.com]  
**Sent:** Thursday, July 3, 2014 3:01 PM  
**To:** Igor Ilkovski (igor@water-mac.com); Damjan Daskaloski  
**Subject:** New Providence Dispatch

Good Afternoon,

The owner has decided not to go with the tank-less water heater. Could you please send us a price per the field sketch.

**CHANGE ORDER**
 OWNER  
 ARCHITECT  
 CONTRACTOR  
 FIELD  
 OTHER

☐  
☐  
☒  
☐  
☐

PROJECT: New Providence-Summit ESDC  
 NEW PROVIDENCE-SUMMIT EMERGENCY  
 360 ELKWOOD AVE  
 NEW PROVIDENCE NJ 07974  
 CHANGE ORDER #: 4  
 CHANGE ORDER DATE: 07/10/2014  
 PROJECT #s:  
 TO: J TUFARO & SONS ELECTRICAL CONTRA  
 369 BELLIS RD  
 BLOOMSBURY N.J. 08804  
 DATE OF CONTRACT: 03/28/2014  
 FOR: New Providence-Summit Emergency  
 Dispatch Center

The Contract is changed as follows:

ADD WATER HEATER DISCONNECT & LIGHTING AS PER DRAWING PROVIDED.

The original Contract Sum was	\$256,875.00
The net change by previously authorized Change Orders is	\$6,611.78
The Contract Sum prior to this Change Order was	\$263,486.78
The Contract Sum will be increased by this Change Order in the amount of	\$2,489.39
The new Contract Sum including this Change Order will be	\$265,976.17
The Contract Time will be increased by TWO DAYS	2 days.
The date of Substantial Completion as of this Change Order therefore is	Unchanged

Not valid until signed by all parties below.

USA ARCHITECTS	J TUFARO & SONS ELECTRICAL CONTRA	J&M QUALITY CONTRACTING
ARCHITECT	CONTRACTOR	OWNER
	369 BELLIS RD	212 MAPLE AVE
ADDRESS	ADDRESS	ADDRESS
	BLOOMSBURY N.J. 08804	NEPTUNE NJ 07753
BY (Signature)	BY (Signature)	BY (Signature)
	John A Tufaro	MATT
(Typed Name)	(Typed Name)	(Typed Name)
DATE	DATE 7/10/2014	DATE

**J TUFARO & SONS ELECTRICAL CONTRACTORS INC.**

369 BELLIS RD  
BLOOMSBURY, NJ 08804  
Phone: 908-995-9656  
Fax: 908-995-1467

**Request for Change Order**

7/10/2014

**TO:**

J & M QUALITY CONTRACTING  
212 MAPLE AVE.  
NEPTUNE, NJ 07753

**JOB:**

Project: ADD WATER HEATER & LIGHTING SUMMIT EMERGENCY SERVICES DISPATCH CENTER  
NEW PROVIDENCE MUNICIPAL BLDG  
Change Order Number: CO512-2

**OTHER INFORMATION:**

**WORK DESCRIPTION: RENOVATION**

The total amount of this Change Order is: **\$2,489.39**

Attached are the following supporting reports:

- **Extensions** (Material Quantities, Prices and Labor Units with Extended Totals)
- **Summary Totals** (recap sheet)

Sincerely,

  
Supervisor





7/10/2014 9:30:03 AM

J TUFARO &amp; SONS ELECTRICAL CONTRACTORS INC.

Page 1

SUMMIT EMERGENCY SERVICES DISPATCH CENTER : ADD WATER HEATER &amp; LIGHTING

Totals (Summary) - Bid Summary: Default

---

Material	
Non-Quoted	\$313.17
Quotes	89.00
Sales Tax (0.00%)	0.00
Total Material	\$402.17
Labor	
Direct (19.24 hours @ \$91.12)	\$1,753.15
Non-Productive Labor	0.00
Total Labor	\$1,753.15
Direct Job Expenses	\$0.00
Tools and Miscellaneous Materials	0.00
Subcontracts	0.00
Job Subtotal (Prime Cost)	\$2,155.32
Overhead (10.00%)	<del>215.53</del>
Profit (5.00%)	<del>118.54</del>
Job Total	\$2,489.39

Actual Bid Price	\$2,489.39
------------------	------------

Material to Direct Labor ratio: 0.19

Prime Cost per square foot	\$0.00
Job Total per square foot	\$0.00
Actual Bid Price per square ft	\$0.00
Labor cost per square foot	\$0.00
Labor hours per square foot	0.00
Gross Profit %	13.42
Gross Profit \$	\$334.07
Net Profit %	4.76

7/10/2014 9:31:17 AM

J TUFARO &amp; SONS ELECTRICAL CONTRACTORS INC.

Page 1

SUMMIT EMERGENCY SERVICES DISPATCH CENTER : ADD WATER HEATER &amp; LIGHTING

Job Number: C0512-2

Bid Summary: Default

Extension By Phase

Item #	Description	Quantity	Price U	Ext Price	Labor Hr U	Ext Lab Hr
--- 01 Raceway, Fittings & Boxes ---						
1012	1" EMT (Difficult)	70	75.55 C	52.89	8.20 C	5.74
1145	1" Liquidtight (metallic)	10	322.24 C	32.22	4.82 C	0.48
1438	1" Set Screw Steel Conn	2	38.77 C	0.78	0.12 E	0.24
1558	1" Set Screw Steel Cplg	7	49.68 C	3.48	0.14 E	0.98
1600	1" Plastic Bushing	2	17.37 C	0.35	0.14 E	0.28
1943	1" LT Flex Conn w/Ins Throat	1	491.39 C	4.91	0.20 E	0.20
1953	1" Seal-tite Conn (90 Degrees)	1	1,158.88 C	11.59	0.54 E	0.54
2357	1" Conduit Hanger w/Bolt	9	55.40 C	4.85	25.00 C	2.19
2572	4" Square x 1-1/2" Deep Box w/bkt (1/2 & 3/4 KO's)	1	128.10 C	1.28	0.30 E	0.30
2573	4" Square x 2-1/8" Deep Box (1/2 & 3/4 KO's)	1	98.56 C	0.99	0.30 E	0.30
2731	4" Square-1G Plaster Ring-5/8"D	1	39.50 C	0.40	0.15 E	0.15
8275	3/8" 1-Hole Strap	5	4.93 C	0.25	4.00 C	0.20
22956	Flexible Conduit Hanger	1	29.53 C	0.30	0.06 E	0.06
--- 01 Raceway, Fittings & Boxes Total ---				114.29		11.66
--- 02 Wire & Cable ---						
2788	#10 THHN CU Solid Wire	221	167.37 M	36.91	7.50 M	1.65
2791	#10 THHN CU Stranded Wire	30	186.08 M	5.58	7.50 M	0.23
2927	12/3 Aluminum Clad MC Cable	6	956.42 M	5.80	40.00 M	0.24
2932	3/8" MC/BX Connector	2	64.40 C	1.29	0.14 E	0.28
2962	1" Romex Conn	2	110.43 C	2.21	0.17 E	0.34
1242215	12/2 Aluminum Clad MC Cable Solid	20	410.13 M	8.20	35.00 M	0.70
--- 02 Wire & Cable Total ---				59.99		3.44
--- 03 Distribution ---						
3143	30A/2P 3WSN 240V GD Fus Safety Sw-Nema 1	1	29.11 E	29.11	1.00 E	1.00
3971	30A 2P 120/240V Bolt-On Circuit Breaker	1	34.07 E	34.07	0.50 E	0.50
--- 03 Distribution Total ---				63.18		1.50
--- 04 Light Fixtures & Lamps ---						
A	3' Wall Fluor	1	QUOTE 1	0.00	0.79 E	0.79
--- 04 Light Fixtures & Lamps Total ---				0.00		0.79
--- 05 Wiring Device & Covers ---						
4679	1G Plastic Decora Plate	1	26.75 C	0.27	0.20 E	0.20
22952	IV Auto Wall Switch Occupancy Sensor (WS-120/277-	1	60.00 E	60.00	0.40 E	0.40
--- 05 Wiring Device & Covers Total ---				60.27		0.60
--- 07 Misc ---						
6839	Red Wirenuts	6	67.06 M	0.40	3.50 C	0.21
8917	Ground Screw	1	7.16 C	0.07	0.01 E	0.01
8918	6X1/4" Pan Head Tapping Screw	4	2.36 C	0.09	0.01 E	0.04
1234653	F032 /25W/841/XP/SS/ECO FLOURESCENT	2	QUOTE 1	0.00	0.00 E	0.00
--- 07 Misc Total ---				0.56		0.26
Job Total				298.29		18.25

\* Target, Labor column 3

**MLB Door & Hardware Products , Inc.**

139 Powell St  
 Brooklyn, NY 11212  
 (718)576-6962 Fax# (718)305-4849

# PROPOSED CHANGE ORDER

**Sold To:**

J & M Quality Contracting  
 212 Maple Ave  
 Neptune, NJ 07753

Phone: (732)996-1056 Fax: (732)202-2450

**Ship To:**

J & M Quality Contracting  
 360 Elkwood Ave  
 Providence  
 Union County, NJ

**PROPOSED CHANGE ORDER#**

5677-V-001

**Order Date:** 08/05/2014

Page 1 of 2

Printed: 08/05/2014 12:26

**Salesperson:** Mario Gonzalez  
**Contractor Chg Order#:** 001-ER

**Job Name:** New Providence Municipal Centre  
**Our Job#:** 5677-V

DATE REQ	CUSTOMER PO	REQUESTOR	SHIP VIA	DATE SHIPPED
		Susan Vecchio	Best Way	

**FRAMES**

Baron Metal Products

ORD QTY	B/O QTY	MATERIAL	SERIES	SIZE	TYPE	HAND	LABEL	Ga	ELEV	HEAD	ANCHOR	PRICE	EXT PRICE
4	0	Galvanneal	DW16	3-0 X 7-0 X 5 7/8	KD	N/A		16	F1	2"	ADJUST	120.00	480.00
TOTAL												480.00	

**DOORS**

Graham Manufacturing

ORD QTY	B/O QTY	MATERIAL	SERIES	SIZE	HAND	GA	LABEL	FINISH	ELEV	PRICE	EXT PRICE
1	0	PS Red Oak	Wood	3-0 X 7-0 X 1 3/4	LH			Stain Grade	B	412.50	412.50
Core: SCL											
1	0	PS Red Oak	Wood	3-0 X 7-0 X 1 3/4	RH			Stain Grade	A	360.00	360.00
Core: SCL											
2	0	PS Red Oak	Wood	3-0 X 7-0 X 1 3/4	RHR			Stain Grade	A	360.00	720.00
Core: SCL											
TOTAL											1,492.50

**HARDWARE**

ORD QTY	B/O QTY	UOM	MANF	TYPE	ITEM DESCRIPTION	FINISH	HAND	PRICE	EXT PRICE
12	0	EA	HHC	Hinge	BB1279 4-1/2" x 4-1/2"	US26D	N/A	21.00	252.00

**\$543**





**Proposed  
Change Order**  
**PROPOSED  
CHANGE ORDER#**  
5677-V-001

Page 2 of 2

**HARDWARE**

ORD QTY	B/O QTY	UOM	MANF	TYPE	ITEM DESCRIPTION	FINISH	HAND	PRICE	EXT PRICE
4	0	EA	CR	Mortise Lockset	ML2055 - NSA x CLS6 Classroom	626	N/A	559.00	2,236.00
4	0	EA	MDC	Core	33N600006 MK		N/A	39.00	156.00
1	0	EA	NOR	Door Closer	7500H	689	N/A	276.00	276.00
1	0	EA	ROC	Kick Plate	K1050 x 4BE x 10" x 34"	US32D	N/A	53.00	53.00
4	0	EA	ROC	Wall Bumper	409	US32D	N/A	4.50	18.00
12	0	EA	ROC	Silencer	608	GRAY	N/A	.12	1.44
TOTAL									2,992.44

TOTAL 4,964.94

Shipping/Handling 0.00

**GRAND TOTAL 4,964.94**


*See highlights  
\$1,474.50*

Approved by: \_\_\_\_\_  
(Print Name)

(Signature)

Date: \_\_\_\_\_





2021/03/10 14:20  
2021/03/10 14:20

✓

## J & M Quality Contracting

212 Maple Ave., Neptune, NJ 07753

Phone: (908) 489-4838 - Fax: (732) 202-2450 - Email: jon@jmscontract.com

### Change Order Proposal

Date: 08/04/14

Proposal Number: 15.01

Owner/Customer: Borough of New Providence  
360 Elkwood Ave.  
New Providence, NJ 07974

Project Name: Additions, Alterations and  
Renovations to the New Providence  
and project #: Emergency Dispatch Center  
360 Elkwood Ave.  
New Providence, NJ 07974  
Project # 163

Proposal For: FB-11 - Bathroom

Your PO/Project Number:

Item #	Work/Material Description	Quantity	Unit	Cost	Line Total
1	GC demo 8 hrs. @ 96.26	8	Man Hrs.	96.25	770.00
2	Saw cut, demo concrete, trench, backfill existing fill and infill concrete - per plumbing layout 22 hrs. @ 96.25	22	Man Hrs.	96.25	2,117.50
3	Concrete trench infill - Materials	1	Lump Sum	165.00	165.00
4	Framing, sheetrock, cut & patch ceiling and paint 32 hrs. @ 96.25	32	Man Hrs.	96.25	3,080.00
5	Framing sheetrock and paint - Material	1	Lump Sum	462.00	462.00
6	Install Door, frame, and hardware set (paint frame) 6 hrs. @ 96.25	6	Man Hrs.	96.25	577.50
7	Door, Frame, and Hardware set - Material	1	Lump Sum	1,189.00	1,189.00
8	Bathroom accessories 5 hrs. @ 96.26	5	Man Hrs.	96.25	481.25
9	Bath accessories - Material	1	Lump Sum	483.00	483.00
10	Floor tile and base 14 hrs. @ 96.25	14	Man Hrs.	96.25	1,347.50
11	Floor tile and base - Material	1	Lump Sum	604.00	604.00

## J & M Quality Contracting

212 Maple Ave., Neptune, NJ 07753

Phone: (908) 489-4838 - Fax: (732) 202-2450 - Email: jon@jmscontract.com

Item #	Work/Material Description	Quantity	Unit	Cost	Line Total
12	Wall tile approx. 4' high 28 hrs. @ 96.25	28	Man Hrs.	96.25	2,695.00
13	Wall Tile – Material	1	Lump Sum	1,326.00	1,326.00
14	Plumbing work	1	Lump Sum	7,051.50	7,051.50
15	Electrical work	1	Lump Sum	0.00	0.00
16	HVAC work	1	Lump Sum	1,610.00	1,610.00
17	GC Supervision 65 hrs. @ 32.50	65	Man Hrs.	32.50	2,112.50
18	15% Overhead & Profit	1	Lump Sum	3,910.76	3,910.76
19	Bond Fee 2 % if not applied to General Allowance	1	Lump Sum	599.65	
<b>Total</b>					<b>\$ 29,982.51</b>

Notes: Add 9 days to Contract time.

**\$30,582.16**

## J & M Quality Contracting

212 Maple Ave., Neptune, NJ 07753

Phone: (908) 489-4838 - Fax: (732) 202-2450 - Email: jon@jmscontract.com

Architect:

USA Architects

Contractor:

J & M Quality Contracting

Owner:

Borough of New Providence

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Printed Name and Title*

\_\_\_\_\_  
*Date*

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Jonathan Schmalzel, President*  
*Printed Name and Title*

\_\_\_\_\_  
*08/04/14*  
*Date*

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Printed Name and Title*

\_\_\_\_\_  
*Date*



# WaterMac Plumbing & Heating LLC

WaterMac Plumbing & Heating  
 Clinton, NJ 07013  
 Phone: (862) 247-8810  
 Fax: (862) 247-8811  
 E-Mail: info@watermac.com  
 Web: www.WaterMac.com

## Change Order

9/5/14

### TO:

J&M QUALITY CONTRACTING

212 MAPLE AVENUE  
 NEPTUNE, NJ 07753

PHONE: (908) 489-4838  
 FAX: (732) 202-2450

### PROJECT:

ADDITIONS, ALTERATIONS & RENOVATIONS  
 TO THE NEW PROVIDENCE EMERGENCY  
 DISPATCH CENTER

360 ELKWOOD AVENUE  
 NEW PROVIDENCE, NJ 07974

Item	Quantity	Unit	Description	Unit Price	Total
1	12	Man Hours	Demo Labor	\$95.00	\$1140.00
2	22	Man Hours	Rough Labor	\$95.00	\$2090.00
3	5	Man Hours	Finish Labor	\$95.00	\$475.00
<b>MATERIAL</b>					
4	1	Per Fixture	Demo Material/Disposal	\$300.00	\$300.00
5	2	Per Fixture	Rough Material	\$300.00	\$600.00
<b>FIXTURES/EQUIPMENT</b>					
6	1	Each	LAV SINK- AM. STD. LUCERNE - 0355.012	\$131.00	\$131.00
7	1	Each	LAV FAUCET - AM. STD. MONTERREY - 6114.116	\$193.00	\$193.00
8	1	Each	LAV SUPPORT - JR SMITH - 0700	\$651.00	\$651.00
9	1	Each	TOILET - AM. STD. MADERA - 3461.511	\$891.00	\$891.00
10	1	Each	SEAT - AM. STD. - 5905.100	\$45.00	\$45.00
11	1	Each	GRID STRAINER - MCGUIRE - 155WC	\$47.46	\$47.46
12	1	Each	LAV SHIELD - TRUEBRO - 2018-AS-L	\$173.95	\$173.95
13	1	Each	MIXING VALVE - POWERS - LFLM495	\$221.00	\$221.00
14	1	SUM	LAV SUPPLIES, TRAP, ANGLE VALVES, ETC.	\$93.09	\$93.09
SUBTOTAL					\$7051.50
15	10%		OVERHEAD & PROFIT		\$705.15

PREPARED BY:  
 IGOR ILKOVSKI

TOTAL: \$7756.65



## Extra Heavy-Duty Commercial Toilet Seat

[WISHER](#) [OWNER](#) [WHERE TO BUY](#)

MSRP: \$45 - \$61

★★★★★

[Write a review](#)

[READ REVIEWS](#)

MODEL NUMBERS

5905.100, 5905.110, 5905.100SS, 5905.110SS

[VIEW FIXTURE & COMPONENT DETAILS](#)

Designed with a thicker and wider seat for added durability, this coverless, open front seat is also easy to keep clean. It's available with an optional EverClean® permanent finish that inhibits the growth of stain and odor-causing bacteria, mold and mildew, so the seat can stay cleaner in between cleanings.

[DISCOVER THIS PRODUCT'S FEATURES AND READ FULL DESCRIPTION](#)

LEARN MORE ABOUT THIS PRODUCT

[Full Product Description & Features](#)

[Downloads & Related Links](#)

[Fixtures & Components Details](#)

[Product Reviews](#)

[Ask An Expert](#)

[Repair Parts](#)

[Related Products](#)

### Image and Video Gallery

Available Colors & Finishes [\(Click to view product in color\)](#)

White  
(020)



EXTRA HEAVY-DUTY COMMERCIAL TOILET SEAT SHOWN IN WHITE (020)

[BACK TO TOP](#)

### About This Product

Designed with a thicker and wider seat for added durability, this coverless, open front seat is also easy to keep clean. It's available with an optional EverClean® permanent finish that inhibits the growth of stain and odor-causing bacteria, mold and mildew, so the seat can stay cleaner in between cleanings.

- Elongated front
- Solid polypropylene plastic
- Open front
- Without cover

DOWNLOADS

[Spec Sheet](#)

[Installation Instructions](#)

DOWNLOADS

CAD FILES

[Revit 3D CAD: 5905.100.RFA](#)

[Revit 3D CAD: 5905.110.RFA](#)

RELATED LINKS

[Learn More About the EverClean Surface](#)

9/6/2014

## Extra Heavy-Duty Commercial Toilet Seat from American Standard

- With check hinge
- Optional EverClean® surface inhibits the growth of stain and odor causing bacteria, mold, and mildew.
- Extra heavy-duty

 [BACK TO TOP](#)

### Fixtures & Components   Repair Parts

#### Main Fixtures

- **5905.100** - Elongated, extra heavy-duty, open front toilet seat, less cover, with stainless steel check hinge  
Estimated List Price: \$45

5905100.020 | 033056695210 - White (020)  
Estimated List Price: \$45.00

- **5905.110** - Elongated, extra heavy-duty open front toilet seat less cover w/ stainless steel self-sustaining check hinge  
Estimated List Price: \$56

- Same as 5905.100 with EverClean® Surface.

5905110.020 | 033056695166 - White (020)  
Estimated List Price: \$56.00

- **5905.100SS** - Elongated, extra heavy-duty open front toilet seat less cover  
Estimated List Price: \$50

- Same as 5905.100 with stainless steel self-sustaining check hinge

5905.100SS.020 | 033056820674 - White (020)  
Estimated List Price: \$50.00

- **5905.110SS** - Elongated, extra heavy-duty open front toilet seat, less cover w/ EverClean® Surface  
Estimated List Price: \$61

- Same as 5905.110 with stainless steel self-sustaining check hinge

5905.110SS.020 | 033056820674 - White (020)  
Estimated List Price: \$61.00

 [BACK TO TOP](#)

### Product Reviews   Ask an Expert   Comments

#### Reviews

★★★★★

Be the first to review this product

 [BACK TO TOP](#)

BROWSE RELATED PRODUCTS:   [By Category: Commercial Toilet Seats](#)





JANUARY 1, 2013

**HEAVY BRASS SOLID TOP OPEN GRID P.O. PLUGS**

Furnished with 6" 17GA tailpiece, and cast brass lock nut.  
Other tailpiece lengths available.



DESCRIPTION	PART #	FINISH	PRICE
"Classic McGuire"			
1 1/4" OD 6" Tailpiece	155A	chrome	25.32
1 1/4" OD 6" Tailpiece	155ASC	satin	30.25
1 1/4" OD 8" Tailpiece	155A8	chrome	31.56
1 1/4" OD 10" Tailpiece	155A10	chrome	33.94
1 1/4" OD 12" Tailpiece	155A12	chrome	36.60
1 1/2" OD 6" Tailpiece	155A2	chrome	32.16

**ECO-LINE HEAVY SOLID TOP OPEN GRID P.O. PLUGS**

DESCRIPTION	PART #	FINISH	PRICE
ECO-LINE			
1 1/4" OD 6" Tailpiece	155AECO	chrome	17.77

Note: Eco Strainers available carton quantity only, (25 per carton).

**HEAVY BRASS POP UP P.O. PLUG**

Furnished with 1 1/4" x 4" 17GA tailpiece and cast brass lock nut. Other tailpiece lengths available.



DESCRIPTION	PART #	FINISH	PRICE
Pop Up Plug	155MP	chrome	28.33

**HEAVY CAST BRASS LIFT AND TURN P.O. PLUG**

Furnished with 1 1/4" x 6" 17GA tailpiece.  
Other tailpiece lengths available.



DESCRIPTION	PART #	FINISH	PRICE
Lift and Turn	155LAT	chrome	30.01
Same less Tailpiece	155LATLT	chrome	23.97

**MCGUIRE'S PRODRAIN®**

(US PATENT 6,249,920) (CANADIAN PATENT 2,266,812)

Patented heavy cast brass grid drain for lavatories without overflows furnished with 1 1/4" x 6" 17GA tailpiece. Other tailpiece lengths available.




DESCRIPTION	PART #	FINISH	PRICE
1 1/4" Strainer Less Overflow	ProDrain	chrome	27.24
Same with 1 1/2" Tailpiece	ProDrain2	chrome	36.63

**HEAVY DUTY DURABLE FINISH OFFSET LAVATORY STRAINER**

"Looks Better, Lasts Longer than Conventional Chrome Plated Finishes".

DESCRIPTION	PART #	FINISH	PRICE
"Classic McGuire"			
Wheelchair Lavatory Strainer	HD155WC	PVD chrome	58.17

**OFFSET LAVATORY STRAINER - A.D.A. COMPLIANT**

\*Available with A.D.A. Compliant Insulator Kit:  
Prewrapped or Retrofit  
See page 4 PROWRAP®.

DESCRIPTION	PART #	FINISH	PRICE
"Classic McGuire"			
Wheelchair Lavatory Strainer	155WC	chrome	47.46

DESCRIPTION	PART #	FINISH	PRICE
ECO-LINE			
Wheelchair Lavatory Strainer	155WCECO	chrome	33.00

Note: Eco Offset Strainers available carton quantity only, (25 per carton).

**OFFSET LIFT AND TURN P.O. PLUG**

\*Available prewrapped with McGuire's PROWRAP®.  
See page 4 PROWRAP®.

DESCRIPTION	PART #	FINISH	PRICE
Wheelchair Lavatory Strainer, Lift and Turn	155LATWC	chrome	59.27


**OFFSET CHAIN & RUBBER STOPPER STRAINER**

\*Available prewrapped with McGuire's PROWRAP®.  
See page 4 PROWRAP®.

DESCRIPTION	PART #	FINISH	PRICE
Wheelchair Lavatory Strainer, Chain and Rubber Stopper	155CRSWC	chrome	46.28

**MCGUIRE'S PRODRAIN® WHEELCHAIR STRAINER**


(US PATENT 6,249,920) (CANADIAN PATENT 2,266,812)



Offset lavatory grid strainer for lavatories without overflows.

\*Available prewrapped with McGuire's PROWRAP® See page 4 PROWRAP®.

DESCRIPTION	PART #	FINISH	PRICE
1 1/4" Wheelchair Strainer less overflow	PRODRAINWC	chrome	49.37

**OFFSET SINK STRAINERS**

Available prewrapped in McGuire's seamless PROWRAP® insulation.  
See page 4 PROWRAP®.

DESCRIPTION	PART #	FINISH	PRICE	CARTON QUANTITY
Offset Only	1000WC	chrome	94.02	25
Offset w/151 Strainer	1151WC	chrome	125.78	10
Offset w/151A Strainer	1151AWC	chrome	117.87	10
Offset w/149 Strainer	1149WC	chrome	111.03	10
Offset w/152 Strainer	1152WC	chrome	124.02	10

## FIXTURE SUPPORTS

### FIG. 0700, 0700D LAVATORY SUPPORTS WITH CONCEALED ARMS FLOOR MOUNTED WITH "PRO-SET" UPRIGHTS FOR HIGH BACK LAVATORIES



FIXTURE SUPPORTS




Fig. 0700

FIGURE NO.	DESCRIPTION	PRICE	APPROX. WT. LBS.
0700	Single Support	651.00	29
0700D	Back to Back Support	927.00	41

NOTE: \*This dimension can be increased when fixture support is to be installed behind the wall. (Specify when required and wall thickness).

For lettered dimensions contact factory.

### FIG. 0700-27, 0700-27-M31, 0700D-27-M31 LAVATORY SUPPORTS WITH CONCEALED ARMS FLOOR MOUNTED TYPE FOR FLAT SLAB LAVATORIES




Fig. 0700-27-M31

FIGURE NO.	DESCRIPTION	PRICE	APPROX. WT. LBS.
0700-27	Single Support for Wheelchair Lavatories	694.00	34
0700-27-M31	Single Support for Wheelchair Lavatories with Heavy Duty Rectangular Uprights	694.00	34
0700D-27-M31	Double Support for Wheelchair Lavatories with Heavy Duty Rectangular Uprights	1,014.00	40

NOTE: \*This dimension can be increased when fixture support is to be installed behind the wall. (Specify when required and wall thickness).

For lettered dimensions contact factory.

FOR INFORMATION ON POA ITEMS, PLEASE CONTACT  
YOUR LOCAL JAY R. SMITH REPRESENTATIVE

NOTE: Service weight regularly furnished on fittings above.  
NOTE: Always specify fixture manufacturer's model name and number.

†REGULARLY FURNISHED



IPS Corporation - Plumbing Division - List Price Sheet

Item #	Product Description	Model Number	UPC	Cubic Ft./ Case	Units/ Case**	Lbs./ Case	List Price
--------	---------------------	--------------	-----	-----------------	---------------	------------	------------

**CATEGORY 24 - UNDERSINK PROTECTION SYSTEMS**



**Lav Guard 2**

82188	One Angle Valve and Supply Cover	99-EZ	612980-099037		15	15	19.45
82189	One 16" Extension for Water Supply	EX99-EZ	612980-099136		15	11	19.35
82190	One P-Trap Cover	100-EZ	612980-100030		15	27	18.60
82199	One P-Trap Cover	400	612980-400014		15	30	20.40
82191	One 16" Ext for Drain Waste Arm or Tailpiece	EX100-EZ	612980-100139		15	27	18.45
82192	One P-Trap Cover, One angle Valve & Supply Cover	101-EZ	612980-101037		15	33	36.40
82200	One P-Trap Cover, One angle Valve & Supply Cover	401	612980-401011		15	36	39.90
82193	One P-Trap Cover, Two angle Valve & Supply Cover	102-EZ	612980-102034		15	41	46.70
82201	One P-Trap Cover, Two angle Valve & Supply Cover	402	612980-402011		15	42	46.70
82194	One P-Trap Cover, Two angle Valve & One offset cover	103-EZ	612980-103031		15	46	58.50
82195	One 5" Offset Tailpiece Wheelchair Strainer Assembly	105-EZ	612980-105035		15	9	11.60
82196	Kohler 6" Offset	105-K	612980-105219		15	9	12.75
82197	One Basket Strainer Cover & Offset Waste Cover	106-EZ	612980-106039		15	35	67.50
82198	Two Basket Strainer Covers & Center or End Outlet Waste Cover	107-EZ	612980-107039		1	4	91.10

**Basin Guard**


82234	36" Basin Guard-White	36W	n/a		1	12	226.20
82233	36" Basin Guard-Bone	36B	n/a		1	12	231.70
82236	42" Basin Guard-White	42W	n/a		1	14	252.10
82235	42" Basin Guard-Bone	42B	n/a		1	14	264.15

**Lav Shield**

82202	Standard Lav-Shield	2018	n/a		1	7	165.25
82232	Lav-Shield with 7 Tamper Resistant Screws/Fasteners	2018-1-TR	n/a		1	7	181.00
82203	American Standard Comrade	2018-AS-C	n/a		1	7	173.95
82204	American Standard Decayn	2018-AS-D	n/a		1	7	173.95
82205	American Standard Lucerne	2018-AS-L	n/a		1	7	173.95
82206	American Standard Mure	2018-AS-M	n/a		1	7	173.95
82207	American Standard	2018-AS-OL	n/a		1	7	173.95
82208	Old Lucerne American Standard Roxalyn	2018-AS-R	n/a		1	7	173.95
82209	Bradley Imperial	2018-BD-I	n/a		1	7	173.95
82210	Briggs Whitman	2018-BR-W	n/a		1	7	173.95
82211	Crane Harwich	2018-CR-H	n/a		1	7	173.95
82212	Crane Norwich	2018-CR-N	n/a		1	7	173.95
82213	Crane Westmont	2018-CR-W	n/a		1	7	173.95
82214	Crane Yorkshire	2018-CR-Y	n/a		1	7	173.95
82215	Eljer Blair	2018-EL-B	n/a		1	7	173.95
82216	Eljer Delwyn	2018-EL-D	n/a		1	7	173.95
82217	Eljer Mayburne	2018-EL-M	n/a		1	7	173.95
82218	Eljer Signature	2018-EL-S	n/a		1	7	173.95
82219	Eljer Bucknell	2018-EL-U	n/a		1	7	173.95
82220	Gerber Hayes	2018-GR-H	n/a		1	7	173.95
82221	Gerber Plymouth	2018-GR-P	n/a		1	7	173.95
82222	Kohler Chesapeake	2018-KO-C	n/a		1	7	173.95
82223	Kohler Greenwich, Model 202	2018-KO-G	n/a		1	7	173.95
97922	Kohler Greenwich, Model 203	2018-KON-G1	n/a		1	7	173.95
82224	Kohler Hudson	2018-KO-H	n/a		1	7	173.95
82225	Kohler Kingston	2018-KO-K	n/a		1	7	173.95
82226	Kohler Soho	2018-KO-S	n/a		1	7	173.95
82228	Mansfield 2018 HB-NS	2018-MA-N	n/a		1	7	173.95
82229	Toto LT307	2018-TO-L	n/a		1	7	173.95

**SoftGuard Plus (25 Flame Spread/450 Smoke Index)**

82521	Supply and Valve cover - White	82521	012181-825211		10	3	23.05
82522	P-Trap cover only - White	82522	012181-825228		10	4	23.65
82523	Offset cover only - White	82523	012181-825235		10	3	21.20
82524	P-Trap/1 valve - White	82524	012181-825242		10	5	37.10
82525	P-Trap/2 valve covers - White	82525	012181-825259		10	8	49.40
82527	P-Trap/2 valve covers & 1 offset cover - White	82527	012181-825273		10	9	71.85
82492	Supply and Valve cover - Black	82492	012181-824924		10	3	24.15
82493	P-Trap cover only - Black	82493	012181-824931		10	4	24.75
82494	Offset cover only - Black	82494	012181-824948		10	3	21.20
82495	P-Trap/1 valve - Black	82495	012181-824955		10	5	37.10
82496	P-Trap/2 valve covers - Black	82496	012181-824962		10	8	50.60



## Lucerne Wall Mounted Sink

[WISHT](#) [OWNIT](#) [WHERE TO BUY](#)
**MSRP: \$125 - \$193**

★★★★★

[Write a review](#)
[READ REVIEWS](#)
**MODEL NUMBERS**

0356.028, 0356.015, 0355.027, 0355.012,  
0356.041, 0356.421, 0355.056, 0355.034,  
0356.037, 0356.115, 0356.137, 0355.041,  
0356.915, 0356.921, 0356.939, 0356.926,  
0355.927, 0356.941, 0356.966, 0355.912

[VIEW FIXTURE & COMPONENT DETAILS](#)


You'll find American Standard Commercial Sinks wherever durability, dependability and beauty are on call. In hospitals, prisons, schools, ballparks and hotels, from main street to industrial boulevard, American Standard stands proud.

[DISCOVER THIS PRODUCT'S FEATURES AND READ FULL DESCRIPTION](#)
[LEARN MORE ABOUT THIS PRODUCT](#)
[Full Product Description & Features](#)
[Downloads & Related Links](#)
[Fixtures & Components Details](#)
[Product Reviews](#)
[Ask An Expert](#)
[Repair Parts](#)
[Related Products](#)

### Image and Video Gallery

[Available Colors & Finishes](#) (Click to view product in color)

 White  
(020)

[Images & Videos](#)


LUCERNE WALL MOUNTED SINK SHOWN IN WHITE (020)

[BACK TO TOP](#)

### About This Product

You'll find American Standard Commercial Sinks wherever durability, dependability and beauty are on call. In hospitals, prisons, schools, ballparks and hotels, from main street to industrial boulevard, American Standard stands proud.

- Wall-hung sink
- Front overflow
- D-shaped bowl

[DOWNLOADS](#)
[Spec Sheet](#)
[Installation Instructions](#)
[PRODUCT SUPPORT](#)
[Spec Sheet for Modifications](#)
[DOWNLOADS](#)
[CAD FILES](#)
[KEY FEATURES & INNOVATIONS](#)
[ADA Compliant](#)

9/6/2014

Lucerne Wall-Mount Sink - Bathroom Products - Commercial Sinks by American Standard

- Self-draining deck area with contoured back and side splash shields
- Faucet ledge

Nominal Dimensions:

20-1/2" x 18-1/4" (521 x 464mm)

Bowl Sizes:

15" (381mm) wide

10" (254mm) front-to-back

6-3/4" (171mm) deep

2D Symbols: 0355.012.DWG  
2D Symbols: 0355.012.DXF  
2D Symbols: 0355.027.DWG  
2D Symbols: 0355.027.DXF  
2D Symbols: 0355.034.DWG  
2D Symbols: 0355.034.DXF  
2D Symbols: 0355.041.DWG  
2D Symbols: 0355.041.DXF  
2D Symbols: 0355.056.DWG  
2D Symbols: 0355.056.DXF  
2D Symbols: 0355.912.DWG  
2D Symbols: 0355.912.DXF  
2D Symbols: 0355.927.DWG  
2D Symbols: 0355.927.DXF  
2D Symbols: 0356.015.DWG  
2D Symbols: 0356.015.DXF  
2D Symbols: 0356.028.DWG  
2D Symbols: 0356.028.DXF  
2D Symbols: 0356.037.DWG  
2D Symbols: 0356.037.DXF  
2D Symbols: 0356.041.DWG  
2D Symbols: 0356.041.DXF  
2D Symbols: 0356.115.DWG  
2D Symbols: 0356.115.DXF  
2D Symbols: 0356.137.DWG  
2D Symbols: 0356.137.DXF  
2D Symbols: 0356.421.DWG  
2D Symbols: 0356.421.DXF  
2D Symbols: 0356.915.DWG  
2D Symbols: 0356.915.DXF  
2D Symbols: 0356.921.DWG  
2D Symbols: 0356.921.DXF  
2D Symbols: 0356.928.DWG  
2D Symbols: 0356.928.DXF  
2D Symbols: 0356.939.DWG  
2D Symbols: 0356.939.DXF  
2D Symbols: 0356.941.DWG  
2D Symbols: 0356.941.DXF  
2D Symbols: 0356.966.DWG  
2D Symbols: 0356.966.DXF  
3D Symbols: 0355.012.DWG  
3D Symbols: 0355.012.DXF  
3D Symbols: 0355.027.DWG  
3D Symbols: 0355.027.DXF  
3D Symbols: 0355.912.DWG  
3D Symbols: 0355.912.DXF  
3D Symbols: 0356.015.DWG  
3D Symbols: 0356.015.DXF  
3D Symbols: 0356.028.DWG  
3D Symbols: 0356.028.DXF  
3D Symbols: 0356.041.DWG  
3D Symbols: 0356.041.DXF  
3D Symbols: 0356.421.DWG  
3D Symbols: 0356.421.DXF  
3D Symbols: 0356.915.DWG  
3D Symbols: 0356.915.DXF  
3D Symbols: 0356.921.DWG  
3D Symbols: 0356.921.DXF  
Revit 3D CAD: 0355.012.RFA  
Revit 3D CAD: 0355.027.RFA  
Revit 3D CAD: 0355.912.RFA  
Revit 3D CAD: 0356.015.RFA  
Revit 3D CAD: 0356.028.RFA  
Revit 3D CAD: 0356.041.RFA  
Revit 3D CAD: 0356.421.RFA  
Revit 3D CAD: 0356.915.RFA  
Revit 3D CAD: 0356.921.RFA

 [BACK TO TOP](#)



## Fixtures &amp; Components    Repair Parts

## Main Fixtures

- 0356.028 - Lucerne Wall-Mount Sink  
Estimated List Price: \$125

- For exposed bracket support by others. Faucet holes on 8" (203mm) centers.

0356028.020 | 033056044025 - White (020)  
Estimated List Price: \$125.00

- 0356.015 - Lucerne Wall-Mount Sink  
Estimated List Price: \$131

- For wall hanger (included) or concealed arms by others. Faucet holes on 8" (203mm) centers

0356015.020 | 033056044018 - White (020)  
Estimated List Price: \$131.00

- 0355.027 - Lucerne Wall-Mount Sink  
Estimated List Price: \$125

- For exposed bracket support by others. Faucet holes on 4" (102) centers.

0355027.020 | 033056044001 - White (020)  
Estimated List Price: \$125.00

- 0355.012 - Lucerne Wall-Mount Sink  
Estimated List Price: \$131

- For wall hanger (included) or concealed arms by others. Faucet holes on 4" (102mm) centers

0355012.020 | 033056043998 - White (020)  
Estimated List Price: \$131.00

- 0356.041 - Lucerne Wall-Mount Sink  
Estimated List Price: \$125

- For exposed bracket support by others. Single center faucet hole.

0356041.020 | 033056044063 - White (020)  
Estimated List Price: \$125.00

- 0356.421 - Lucerne Wall-Mount Sink  
Estimated List Price: \$131

- For wall hanger (included) or concealed arms by others. Single center faucet hole

0356421.020 | 033056044056 - White (020)  
Estimated List Price: \$131.00

- 0355.056 - Wall-Hung Sink w/extra hole for Lotion Dispenser  
Estimated List Price: \$168

- 20-1/2" x 18-1/4" (521 x 464mm) Extra left-hand hole For wall hanger (included) or concealed arms by others. Faucet holes on 4" (102mm) centers. Extra hole measures 1-3/8 (35mm) diameter Long shank soap/lotion dispenser required (by others)

0355056.020 | 033056015438 - White (020)  
Estimated List Price: \$168.00

- 0355.034 - Wall-Hung Sink w/extra hole for Lotion Dispenser  
Estimated List Price: \$168

- 20-1/2" x 18-1/4" (521 x 464mm) Extra right-hand hole For wall hanger (included) or concealed arms by others. Faucet holes on 4" (102mm) centers. Extra hole measures 1-3/8 (35mm) diameter Long shank soap/lotion dispenser required (by others)



## Madera 1.1 gpf ADA EverClean Toilet with Selectronic Exposed Battery Flush Valve System

[WISH IT](#) [OWN IT](#) [WHERE TO BUY](#)
**MSRP: \$891**

★★★★★

[Write a review](#)
[READ REVIEWS](#)
**MODEL NUMBERS**

3461.511, 6065.111, 3461.001


[VIEW FIXTURE & COMPONENT DETAILS](#)

We've been producing some of the industries best commercial toilets for more than 137 years. Built to stand the test of time and handle years of high use, there is an American Standard commercial toilet that's right for any job.

[DISCOVER THIS PRODUCT'S FEATURES AND READ FULL DESCRIPTION](#)
**LEARN MORE ABOUT THIS PRODUCT**
[Full Product Description & Features](#)
[Downloads & Related Links](#)
[Fixtures & Components Details](#)
[Product Reviews](#)
[Ask An Expert](#)
[Repair Parts](#)
[Related Products](#)

### Image and Video Gallery

**Available Colors & Finishes** (Click to view product in color)

 White  
(020)


MADERA 1.1 GPF ADA EVERCLEAN TOILET WITH SELECTRONIC EXPOSED BATTERY FLUSH VALVE SYSTEM SHOWN IN WHITE(020)

[BACK TO TOP](#)

### About This Product

We've been producing some of the industries best commercial toilets for more than 137 years. Built to stand the test of time and handle years of high use, there is an American Standard commercial toilet that's right for any job.

#### 1.1 GPF HIGH-EFFICIENCY TOILET SYSTEM

– 31% water savings when compared to a standard 1.6 gpf toilet

**DOWNLOADS**
[Spec Sheet](#)
[Installation Instructions](#)
[Repair Parts Diagram](#)
**DOWNLOADS**
[CAD FILES](#)
**KEY FEATURES & INNOVATIONS**
**EverClean®**
**Water Efficient**

9/6/2014

– Extra 14% water savings when compared to a 1.28 gpf HET

**System MaP Score:** 1,000 grams of miso @ 1.1 gpf (using the 1.1 gpf American Standard Selectronic flush valve)

#### Toilet

- Elongated floor mount flushometer toilet, top spud, less seat
- High Efficiency, Low Consumption (1.1 gpf / 4.2 Lpf)
- Permanent EverClean surface inhibits the growth of stain and odor causing bacteria, mold and mildew on the surface
- Fully glazed 2-1/8" trapway
- 10" or 12" rough-in
- 16-1/2" rim height for accessible applications
- Condensation channel
- Powerful direct-fed siphon jet action
- 10" x 12" water surface area
- 1-1/2" inlet spud
- 2 bolt caps

#### Flush Valve

- Exposed Sensor-Operated Flushometer for 1-1/2" Top Spud Bowls
- DC powered
- 11-1/2" Rough-in
- Battery included
- Can be installed left or right handed

#### Nominal Dimensions

28-1/4" x 14" x 16-1/2"  
(718mm x 356mm x 419mm)

#### American Standard

2D CAD Symbols: 3461.001.DWG  
2D CAD Symbols: 3461.001.DXF  
Revit 3D CAD: 3461.001(1.28).RFA  
Revit 3D CAD: 3461.001(1.6).RFA  
Revit 3D CAD: 3461.001.RFA  
Revit 3D CAD: 3461.511.RFA




 [BACK TO TOP](#)

#### Fixtures & Components    Repair Parts

##### Main Fixtures

- **3461.511 - Madera ADA 1.1 gpf System with EverClean & Selectronic Flush Valve**  
Estimated List Price: \$891.00
- Commercial Toilet Bowl and Flush Valve Combination


##### Required Components

- **6065.111 - Selectronic FloWise Exposed Battery-Powered Flushometer for 1-1/2" Top Spud Bowls**  
Estimated List Price: \$594
- 1.1 gpf (4.2 Lpf) Toilet Flush Valve
- For 1-1/2" Top Spud Bowls
- 11-1/2" Rough-In
- Includes CR-P2 lithium battery
- Available in polished chrome (.002)
- **3461.001 - Elongated bowl only, top spud**  
Estimated List Price: \$278
  -  **3461128.020 | 033056688137 - White (.020)**  
Estimated List Price: \$240.00
  -  **3461128.021 | 033056688144 - Bone (.021)**  
Estimated List Price: \$300.00
  -  **3461128.222 | 033056688151 - Linen (.222)**  
Estimated List Price: \$300.00
  - 3461128.178 | 033056728437 - Black (.178)**  
Estimated List Price: \$360.00

**LEAD FREE**

### HydroGuard® Series LFLM495 Thermostatic Tempering Valves for Individual Lavatory Installations

All HydroGuard Series LFLM495 valves feature advanced thermal actuator, adjustable lock-in handle design, solid brass construction and integral check valves and screens. CSA certified, ASSE 1069, ASSE 1070 and IAPMO listed.



### Model LFLM49 -

**Temperature Range 80° - 120° F  
(27° - 49° C)**

Valve	List Price	Weight	Order Code
1/2" .....	\$ 221.00	1.8	5
3/4" .....	\$ 279.00	2.3	6
1" .....	\$ 330.00	2.9	7

#### Inlets/Outlets

Union NPT Female .....	N/C	—	1
Union Sweat .....	N/C	—	2
Union CPVC .....	N/C	—	3
Union PEX .....	N/C	—	4
Quick-Connect .....		—	5
1/2" .....	\$ 39.00	—	5
3/4" .....	\$ 57.00	—	5
1" .....	\$ 67.00	—	5

\*The wetted surface of this product contacted by consumable water contains less than 0.25% of lead by weight.



## Monterrey Single Control Cast Centerset Faucet

**MSRP: \$185 - \$224**

★★★★★

[Write a review](#)

[READ REVIEWS](#)

**MODEL NUMBERS**

6114.110, 6114.111, 6114.115, 6114.116

[VIEW FIXTURE & COMPONENT DETAILS](#)

Every American Standard Commercial Faucets is designed to work flawlessly and dependably year after year, saving time, money and maintenance headaches.

[DISCOVER THIS PRODUCT'S FEATURES AND READ FULL DESCRIPTION](#)

[LEARN MORE ABOUT THIS PRODUCT](#)

[Full Product Description & Features](#)

[Downloads & Related Links](#)

[Fixtures & Components Details](#)

[Product Reviews](#)


[Ask An Expert](#)

[Repair Parts](#)

[Related Products](#)

### Image and Video Gallery

**Available Colors & Finishes** [\(Click to view product in color\)](#)



Polished  
Chrome  
(002)



MONTERREY SINGLE CONTROL CAST CENTERSSET FAUCET  
SHOWN IN POLISHED CHROME(002)



[BACK TO TOP](#)

### About This Product

Every American Standard Commercial Faucets is designed to work flawlessly and dependably year after year, saving time, money and maintenance headaches.

- **Rugged Cast Brass Construction:** Is ideal for high-use commercial installations
- **Ceramic Disc Valve Cartridge:** Assures a lifetime of drip-free performance.
- **Adjustable Hot Limit Safety Stop:** Limits the amount of hot water allowed to mix with cold.
- **Reduces the risk of accidental scalding.**
- **Lead-Free:** Contains less than or equal to 0.25% total lead content by

**DOWNLOADS**

[Spec Sheet](#)

[Installation Instructions](#)

[Repair Parts Diagram](#)

**DOWNLOADS**

[CAD FILES](#)

[Revit 3D CAD: 6114.110.RFA](#)

**KEY FEATURES & INNOVATIONS**

**Water Efficient**

9/6/2014

American Standard


- weighted average
- 5 Year Limited Warranty for Commercial Installations

 [BACK TO TOP](#)

[Fixtures & Components](#)   [Repair Parts](#)

### Main Fixtures

- **6114.110** - Monterrey Cast Centerset Lavatory Faucet  
Estimated List Price: \$216
  - Cast brass body with metal handle
  - 1/2" male threaded brass inlet shanks with quick spin nuts
  - With metal pop-up drain
  - 1.5 gpm pressure compensating aerator
- **6114.111** - Monterrey Cast Centerset Lavatory Faucet  
Estimated List Price: \$185
  - Cast brass body with metal handle
  - 1/2" male threaded brass inlet shanks with quick spin nuts
  - Less drain
  - 1.5 gpm pressure compensating aerator
- **6114.115** - Monterrey Cast Centerset Lavatory Faucet  
Estimated List Price: \$224
  - Cast brass body with metal handle
  - 1/2" male threaded brass inlet shanks with quick spin nuts
  - With metal pop-up drain
  - 0.5 gpm VR pressure compensating non-aerated spray
- **6114.116** - Monterrey Cast Centerset Lavatory Faucet  
Estimated List Price: \$193
  - Cast brass body with metal handle
  - 1/2" male threaded brass inlet shanks with quick spin nuts
  - Less drain
  - 0.5 gpm VR pressure compensating non-aerated spray

 [BACK TO TOP](#)

[Product Reviews](#)   [Ask an Expert](#)   [Comments](#)

### Reviews

★★★★★

Be the first to review this product

 [BACK TO TOP](#)

BROWSE RELATED PRODUCTS:   [By Category: Commercial Faucets](#)   [By Collection](#)



---

**Phoenix HVAC LLC****CHANGE ORDER  
REQUEST**642 Outwater Lane  
Lodi, NJ 07644Phone: 973-546-0400  
Fax: 973-546-0401**No. 2****TITLE:** Change Order Request**DATE:** 08/06/2014**PROJECT:** New Providence ER Dispatch Cnt  
New Providence ER Dispatch- HVAC Upgrades**TO:** Attn: Jon/Susan  
J and M Quality Contracting  
212 Maple Avenue  
Eatontown, NJ 07753  
Phone: 908-489-4838 Fax: 732-202-2450

---

**DESCRIPTION**IN REFERENCE TO FINAL BULLETIN #11:  
Replace one (1) existing exhaust fan with new ACME model VQL inline fan.  
Connect new fan to existing ductwork.**BREAKDOWN OF COST**

Materials: \$650.00

Labor: 2 men @ 4 hrs each: \$1,200.00

Notes: Wiring by others.

**Item Total:** \$0.00**Total:** \$1,850.00**Total:** \$1,850.00**APPROVAL****By:** 

Khaled Mustafa

**Date:** 08/06/2014**By:** \_\_\_\_\_**Date:** \_\_\_\_\_



## **J & M Quality Contracting**

212 Maple Ave., Neptune, NJ 07753

**Phone:** (908) 489-4838 - **Fax:** (732) 202-2450 - **Email:** jon@jmscontract.com

Architect:

USA Architects

Contractor:

J & M Quality Contracting

Owner:

Borough of New Providence

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Printed Name and Title*

\_\_\_\_\_  
*Date*

\_\_\_\_\_  
*Signature*

*Jonathan Schmalzel, President*  
\_\_\_\_\_  
*Printed Name and Title*

*08/04/14*  
\_\_\_\_\_  
*Date*

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Printed Name and Title*

\_\_\_\_\_  
*Date*




**TAG: EF**

Acme Engineering and Manufacturing Corporation  
P.O. Box 978, Muskogee, OK 74402

Project: New Providence ES  
Location:  
Customer: Samuel Tepp Assoc LLC  
Architect:  
Engineer:  
Contractor:  
Submitted by: Mark Hoxit


Samuel Tepp Assoc LLC

Print Date: 8/5/2014 3:00:39 PM



Plan View

A	B	F	G
12.25	12.25	8.00	8.00



Elevation View

E
11.75

DIMENSIONS (inches)

VQL0250 120/1/60 S1 992633

PERFORMANCE (Altitude = 0 ft, Temperature = 68 Degrees F, Density = 0.075 lb/ft<sup>3</sup>)


Qty	Model Size
1	VQL0250

Volume (cfm)	SP (in wg)	Watts	Speed (rpm)	TS (fpm)	OV (fpm)	Weight (lbs)
210	0.250	166	888	1744	602	21.40

Motor Info.		Fan Rating: UL507				
HP	Volts	Phase	Hz	Encl	RPM	Sp/Wdg
1/6	120	1	60	ODP	1750	

SOUND (\*In free space @ 5 feet / 1.5 Meters)

Octave	1	2	3	4	5	6	7	8	LwA	dBA*	Sones*	Static Eff	Total Eff
Sound Power	51.0	51.5	48.6	48.0	45.0	41.8	32.0	16.5	50.0	38.5	1.9	0.00	0.00



**MLB Door & Hardware Products , Inc.**

139 Powell St  
Brooklyn, NY 11212  
(718)576-6962 Fax# (718)305-4849

**PROPOSED  
CHANGE  
ORDER****Sold To:**

J & M Quality Contracting  
212 Maple Ave  
Neptune, NJ 07753

Phone: (732)996-1056 Fax: (732)202-2450

**Ship To:**

J & M Quality Contracting  
360 Elkwood Ave  
Providence  
Union County, NJ

**PROPOSED CHANGE ORDER#**

5677-V-001

**Order Date:** 08/05/2014

Page 1 of 2

Printed: 08/05/2014 12:26

**Salesperson:** Mario Gonzalez  
**Contractor Chg Order#:** 001-ER

**Job Name:** New Providence Municipal Cente  
**Our Job#:** 5677-V

DATE REQ	CUSTOMER PO	REQUESTOR	SHIP VIA	DATE SHIPPED
		Susan Vecchio	Best Way	

**FRAMES**

Baron Metal Products

ORD QTY	B/O QTY	MATERIAL	SERIES	SIZE	TYPE	HAND	LABEL	Ga	ELEV	HEAD	ANCHOR	PRICE	EXT PRICE
4	0	Galvanneal	DW16	3-0 X 7-0 X 5 7/8	KD	N/A		16	F1	2"	ADJUST	120.00	480.00
TOTAL													480.00

**DOORS**

Graham Manufacturing

ORD QTY	B/O QTY	MATERIAL	SERIES	SIZE	HAND	GA	LABEL	FINISH	ELEV	PRICE	EXT PRICE
1	0	PS Red Oak	Wood	3-0 X 7-0 X 1 3/4	LH			Stain Grade	B	412.50	412.50
Core: SCL											
1	0	PS Red Oak	Wood	3-0 X 7-0 X 1 3/4	RH			Stain Grade	A	360.00	360.00
Core: SCL											
2	0	PS Red Oak	Wood	3-0 X 7-0 X 1 3/4	RHR			Stain Grade	A	360.00	720.00
Core: SCL											
TOTAL											1,492.50

**HARDWARE**

ORD QTY	B/O QTY	UOM	MANF	TYPE	ITEM DESCRIPTION	FINISH	HAND	PRICE	EXT PRICE
12	0	EA	HHC	Hinge	BB1279 4-1/2" x 4-1/2"	US26D	N/A	21.00	252.00

**Proposed  
Change Order**  
**PROPOSED  
CHANGE ORDER#**  
5677-V-001

Page 2 of 2

**HARDWARE**

ORD QTY	B/O QTY	UOM	MANF	TYPE	ITEM DESCRIPTION	FINISH	HAND	PRICE	EXT PRICE
4	0	EA	CR	Mortise Lockset	ML2055 - NSA x CLS6 Classroom	626	N/A	559.00	2,236.00
4	0	EA	MDC	Core	33N600006 MK		N/A	39.00	156.00
1	0	EA	NOR	Door Closer	7500H	689	N/A	276.00	276.00
1	0	EA	ROC	Kick Plate	K1050 x 4BE x 10" x 34"	US32D	N/A	53.00	53.00
4	0	EA	ROC	Wall Bumper	409	US32D	N/A	4.50	18.00
12	0	EA	ROC	Silencer	608	GRAY	N/A	.12	1.44
								<b>TOTAL</b>	<b>2,992.44</b>

TOTAL 4,964.94

Shipping/Handling 0.00

**GRAND TOTAL 4,964.94**

Approved by: \_\_\_\_\_ Date: \_\_\_\_\_  
(Print Name) (Signature)





## J & M Quality Contracting

212 Maple Ave., Neptune, NJ 07753

Phone: (908) 489-4838 - Fax: (732) 202-2450 - Email: jon@jmscontract.com

### Change Order Proposal

Date: 08/04/14

Proposal Number: 16.01

Owner/Customer: Borough of New Providence  
360 Elkwood Ave.  
New Providence, NJ 07974

Project Name: Additions, Alterations and  
and project #: Renovations to the New Providence  
Emergency Dispatch Center  
360 Elkwood Ave.  
New Providence, NJ 07974  
Project # 163

Proposal For: FB-02 – ECC Door Alterations

Your PO/Project Number:

Item #	Work/Material Description	Quantity	Unit	Cost	Line Total
1	Saw Cut-out and demo CMU for door 10 hrs. @ 96.25	10	Man Hrs.	96.25	962.50
2	Set lintel two lintels 4 hrs. @ 96.25	4	Man Hrs.	96.25	385.00
3	Lintels – Materials	2	Ea	60.00	120.00
4	Install two Door, frame, hardware set and one pc. of glazing (prime frames) 14 hrs. @ 96.25	14	Man Hrs.	96.25	1,347.50
5	Two Doors, Frames, and Hardware sets - Material	1	Lump Sum	2,630.50	2,630.50
6	Remove existing hardware on two doors 1 hr. @ 96.25	1	Lump Sum	96.25	96.25
7	Electrical work	1	Lump Sum	1,243.27	1,243.27
8	GC Supervision 24 hrs. @ 32.50	24	Man Hrs.	32.50	780.00
9	15% Overhead & Profit	1	Lump Sum	1,134.75	1,134.75
10	Bond Fee 2 % if not applied to General Allowance	1	Lump Sum	174.00	
<b>Total</b>					<b>\$ 8,699.77</b>

**\$ 8,873.77**

Notes: Excludes ceiling and flooring. Add 3 days to contract time.

## J & M Quality Contracting

212 Maple Ave., Neptune, NJ 07753

**Phone:** (908) 489-4838 - **Fax:** (732) 202-2450 - **Email:** jon@jmscontract.com

Architect:  
USA Architects

Contractor:  
J & M Quality Contracting

Owner:  
Borough of New Providence

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Printed Name and Title*

*Jonathan Schmalzel, President*  
\_\_\_\_\_  
*Printed Name and Title*

\_\_\_\_\_  
*Printed Name and Title*

\_\_\_\_\_  
*Date*

*08/04/14*  
\_\_\_\_\_  
*Date*

\_\_\_\_\_  
*Date*

# CHANGE ORDER

CONTRACTOR  
ARCHITECT  
SUBCONTRACTOR  
FIELD  
OTHER

☐  
☐  
☐  
☐  
☐


PROJECT: New Providence-Summit ESDC  
NEW PROVIDENCE-SUMMIT EMERGENCY  
360 ELKWOOD AVE  
NEW PROVIDENCE NJ 07974  
CHANGE ORDER #: 3  
CHANGE ORDER DATE: 06/19/2014  
PROJECT #s:  
TO: J TUFARO & SONS ELECTRICAL CONTRA  
369 BELLIS RD  
BLOOMSBURY N.J. 08804  
DATE OF CONTRACT: 03/28/2014  
FOR: New Providence-Summit Emergency  
Dispatch Center

## The Contract is changed as follows:

MOVE TROUGH ,TIME CLOCK , PHONE PUNCH 66 BLOCK, RELOCATE WIRING FROM TROUGH TO OVERHEAD.  
\$130.41 FOR JOURNYMEN PLUS AN APP. 8HRS = 1043.28 X 15%=156.50  
LABOR TOTAL \$1199.77 MISC MATERIAL PIPE WIRE BOXES \$200.00 X 15% \$30.00 TOTAL CHANGE ORDER  
\$1429.77

The original Contract Sum was	\$256,875.00
The net change by previously authorized Change Orders is	\$0.00
The Contract Sum prior to this Change Order was	\$256,875.00
The Contract Sum will be increased by this Change Order in the amount of	\$1,429.77
The new Contract Sum including this Change Order will be	\$258,304.77
The Contract Time will be increased by	0 days.
The date of Substantial Completion as of this Change Order therefore is	Unchanged

## Not valid until signed by all parties below.

USA ARCHITECTS	J TUFARO & SONS ELECTRICAL CONTRA	J&M QUALITY CONTRACTING
ARCHITECT	SUBCONTRACTOR	CONTRACTOR
ADDRESS	369 BELLIS RD BLOOMSBURY N.J. 08804	212 MAPLE AVE NEPTUNE NJ 07753
BY (Signature)		BY (Signature)
(Typed Name)	John A Tufaro	MATT
DATE	6/19/2014	DATE

Quantum Software Solutions, Inc. Document

**MLB Door & Hardware Products , Inc.**

139 Powell St  
Brooklyn, NY 11212  
(718)576-6962 Fax# (718)305-4849

**PROPOSED  
CHANGE  
ORDER****Sold To:**

J & M Quality Contracting  
212 Maple Ave  
Neptune, NJ 07753

Phone: (732)996-1056 Fax: (732)202-2450

**Ship To:**

J & M Quality Contracting  
360 Elkwood Ave  
Providence  
Union County, NJ

**PROPOSED CHANGE ORDER#**

5677-V-001

**Order Date:** 08/05/2014

Page 1 of 2

Printed: 08/05/2014 12:26

**Salesperson:** Mario Gonzalez  
**Contractor Chg Order#:** 001-ER

**Job Name:** New Providence Municipal Cente  
**Our Job#:** 5677-V

DATE REQ	CUSTOMER PO	REQUESTOR	SHIP VIA	DATE SHIPPED
		Susan Vecchio	Best Way	

**FRAMES**

Baron Metal Products

ORD QTY	B/O QTY	MATERIAL	SERIES	SIZE	TYPE	HAND	LABEL	Ga	ELEV	HEAD	ANCHOR	PRICE	EXT PRICE
4	0	Galvanneal	DW16	3-0 X 7-0 X 5 7/8	KD	N/A		16	F1	2"	ADJST	120.00	480.00
TOTAL												480.00	

**DOORS**

Graham Manufacturing

ORD QTY	B/O QTY	MATERIAL	SERIES	SIZE	HAND	GA	LABEL	FINISH	ELEV	PRICE	EXT PRICE
1	0	PS Red Oak	Wood	3-0 X 7-0 X 1 3/4	LH			Stain Grade	B	412.50	412.50
Core: SCL											
1	0	PS Red Oak	Wood	3-0 X 7-0 X 1 3/4	RH			Stain Grade	A	360.00	360.00
Core: SCL											
2	0	PS Red Oak	Wood	3-0 X 7-0 X 1 3/4	RHR			Stain Grade	A	360.00	720.00
Core: SCL											
TOTAL											1,492.50

**HARDWARE**

ORD QTY	B/O QTY	UOM	MANF	TYPE	ITEM DESCRIPTION	FINISH	HAND	PRICE	EXT PRICE
12	0	EA	HHC	Hinge	BB1279 4-1/2" x 4-1/2"	US26D	N/A	21.00	252.00



**Proposed  
Change Order**  
**PROPOSED**  
**CHANGE ORDER#**  
5677-V-001

Page 2 of 2

**HARDWARE**

ORD QTY	B/O QTY	UOM	MANF	TYPE	ITEM DESCRIPTION	FINISH	HAND	PRICE	EXT PRICE
4	0	EA	CR	Mortise Lockset	ML2055 - NSA x CLS6 Classroom	626	N/A	559.00	2,236.00
4	0	EA	MDC	Core	33N600006 MK		N/A	39.00	156.00
1	0	EA	NOR	Door Closer	7500H	689	N/A	276.00	276.00
1	0	EA	ROC	Kick Plate	K1050 x 4BE x 10" x 34"	US32D	N/A	53.00	53.00
4	0	EA	ROC	Wall Bumper	409	US32D	N/A	4.50	18.00
12	0	EA	ROC	Silencer	608	GRAY	N/A	.12	1.44
								<b>TOTAL</b>	<b>2,992.44</b>

TOTAL 4,964.94

Shipping/Handling 0.00

**GRAND TOTAL 4,964.94**

Approved by: \_\_\_\_\_  
(Print Name)

(Signature)

Date: \_\_\_\_\_



