## RESOLUTION

of the

## BOROUGH OF NEW PROVIDENCE

Resolution No. 2017-

Council Meeting Date:	Date Adopted:

TITLE: RESOLUTION APPROVING CHANGE ORDER #6 FOR DAKOTA

EXCAVATING CONTRACTORS, INC., IN THE REDUCTION AMOUNT

OF \$16,601.00 FOR THE OAKWOOD PARK ATHLETIC FIELD

RENOVATION PROJECT

Councilperson	submitted the following resolution, which was
duly seconded by Councilperson	<u> </u>

WHEREAS, Dakota Excavating Contractor's original contract amount was \$1,297,000.30 for the project commonly known as "Oakwood Park Athletic Field Renovation"; and

WHEREAS, Change Order #1 in the amount of \$34,435.00 was approved for additional irrigation system and sod area between the two fields; and

WHEREAS, Change Order #2 in the amount of \$45,000.00 was not approved for the removal and replacement of an 8' fence adjacent to the sewerage treatment plant; and

WHEREAS, Change Order #3 in the amount of \$30,000.00 was not approved for the removal and installation of new scoreboard, to be provided by others; and

WHEREAS, Change Order #4 in the amount of \$11,800.00 was approved for the purchase and installation of two (2), 25' high foul poles; and

WHEREAS, Change Order #5 in the amount of \$6,600.00 was approved for the removal of old and installation of a new flagpole at a new location; and

WHEREAS, Change Order #6 in the reduction amount of \$16,601.00 is requested for changes in actual quantity of soil removal, changes to design of drainage pipe of the lower field, installation of 6' high fence to replace the planned 4' high fence, and rehabbing existing manholes instead of replacing with new; and

WHEREAS, based upon the review of Change Order #6 the Borough Engineer agrees with the request and is recommending Change Order #6.

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of the Borough of New Providence, County of Union and State of New Jersey that Change Order #6 for Dakota Excavating Contractor, Inc., in the reduction amount of \$16,601.00, be approved for the project commonly known as "Oakwood Park Athletic Field Renovation".

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign same.