



CITY OF RYE
CITY HALL • RYE, NEW YORK 10580
TELEPHONE (914) 967-5400

THEODORE FREMD RETAINING WALL

The Theodore Fremd Retaining Wall Replacement Project is a multi faceted project incorporating five different utility modifications/relocations, channel realigning of the Blind Brook and retaining wall reconstruction. Coordination between utility companies and the incorporation of some utility work in this project is required.

Beyond the retaining wall construction and associated activities the following is a list of utilities to be modified and or relocated:

- 12" Water Main (**United Water**)
- Electrical Conduit Duct Banks (**Con Edison**)
- Electrical Overhead Lines (**Con Edison, relocated underground**)
- High Pressure Natural Gas Transmission Line (**Con Edison**)
- 33" Westchester County Sanitary Trunk Sewer (**Westchester County Department of Environmental Facilities**)

PROJECT SCHEDULE

The following schedule includes the necessary benchmarks to be reached in order to complete this project during its critical construction period. Due to natural gas peak usage periods and the high pressure natural gas transmission line modifications; this project must be completed before the heating season begins.

This project is funded by federal aid, from the Federal Highway Administration and administered by the New York State Department of Transportation. The January through May benchmarks are solely dependent on the state and federal agency review schedules.

Jan 2011	Resolve NEPA concurrence (sent to FHWA 12/16/10), resolve design approval (submitted to DOT 12/2/10)
Feb. 2011	Receive authorization for detail design, Initiate ROW acquisition
March 2011	Approve all utility agreements
May 2011	Final approvals (begin bid process)
Aug 2011	Award contracts, begin project
Fall 2011	Project Completion