

RESOLUTION NO. 13-055

BE IT RESOLVED by the City Council of the City of Decatur, Alabama that the Change Order (install custom water feature wall) for the Lazy River Project as outlined on the attached sheet is hereby approved based on cost savings in other areas of the Project; and the Mayor is authorized to execute that Change Order on behalf of the City; with the understanding that while the Contract with Burleson Pool Company Inc. is increased by \$59,348, the total budget for the Lazy River Project remains the same.

ADOPTED this 4th day of March 2013.



2725 Cullom Boulevard
 Hampton Cove, AL 35763
 Office: 256.837.0260 • Fax: 256.837.2854

www.BurlesonMasterPools.com

DATE: 02/08/13

TO: Point Mallard
 Jeff Dunlap

PHONE: 256-341-4520
 EMAIL: jdunlap@decatur-al.gov

FROM: Buffy Neumann
 Burleson Pool Co., Inc.

PHONE: 256-837-0260
 FAX: 256-837-2854

RE: Point Mallard – water wall feature
 Huntsville, AL

MESSAGE:

The following request for pricing is being presented upon the request Point Mallard.

Quote: Please add to the contract price for Burleson Pool Co., Inc. to furnish and install a custom water feature wall on the outside of the pool equipment building. The water feature wall to replicate the park entrance water fall with a *custom 30' stainless steel scupper* feature, an 8" x 38' steel support I beam as required for scupper opening/roof support, an upper water trough with spillover water flow steps (flowing into the lower trough which is part of base bid), steps at water flow to be capped, two (2) 6' radiused planters with cap blocks, decorative split faced block walls at building in lieu of a standard CMU block building, decorative coating at water wall as required to seal wall from water..... **ADD \$59,348.00**

- Price does not include: custom Point Mallard sign or installation of sign, landscaping or landscaping lights.

If approved please sign, date and fax to Burleson Pool Co., Inc. at 837-2854.

_____ Date: _____

Please contact me as we can be of assistance.

Respectfully submitted
BURLESON POOL Co., Inc.

Buffy Neumann
 Project Manager