

---

---

**VILLAGE OF SUGAR GROVE  
BOARD REPORT**

---

---

**TO:** VILLAGE PRESIDENT & BOARD OF TRUSTEES  
**FROM:** BRAD MERKEL, DEPUTY DIRECTOR OF PUBLIC WORKS  
**SUBJECT:** RESOLUTION: DUGAN WOODS WATER MAIN PROJECT CHANGE ORDER #1  
**AGENDA:** SEPTEMBER 5, 2023, REGULAR BOARD MEETING  
**DATE:** AUGUST 30, 2023

---

**ISSUE**

Should the Village Board approve Dugan Woods Water Main Project change order #1.

**DISCUSSION**

The Dugan Woods water main project was awarded to Conley Excavating & Construction at the January 17, 2023 Regular Board Meeting. During construction staff noticed several of the existing storm sewer pipes were in desperate need of replacement. It should be noted that all the storm sewer pipes that need to be replaced are under the soon to be resurfaced road.

Conley Excavating & Construction provided a Change Order in the amount of \$43,469.00 to replace all the failing storm sewer pipes. The Project was originally \$18,204.50 under budget, the Change Order will make the Project over budget by \$25,264.50. Staff recommends approving Change Order #1 to have the storm sewer pipes replaced.

**COST**

The Project is included in the FYE 24 budget in account: 51-71-7008: Water Capital Budget. This change order would cause this line item to be over budget by \$25,264.50.

**RECOMMENDATION**

The Village Board approves **Resolution #20230905PW3** with Conley Excavating & Construction for Change Order #1 for the Dugan Woods Water Main Project.



RESOLUTION NO. 20230905PW3

**VILLAGE OF SUGAR GROVE, KANE COUNTY, ILLINOIS**

**RESOLUTION AUTHORIZING EXECUTION OF AN AGREEMENT WITH  
CONLEY EXCAVATING & CONSTRUCTION FOR THE DUGAN WOODS  
WATER MAIN PROJECT CHANGE ORDER #1**

**WHEREAS**, the Village of Sugar Grove Board of Trustees find that it is in the best interest of the Village to engage the services of Conley Excavating & Construction to provide construction services for the Dugan Woods Water Main Project Change Order #1, and to execute the attached agreement;

**NOW, THEREFORE, BE IT RESOLVED** by the President and Board of Trustees of the Village of Sugar Grove, Kane County, Illinois, as follows:

The President and Clerk are hereby authorized to execute said agreement on behalf of the Village and to take such further actions as are necessary to fulfill the terms of said agreement.

Passed by the President and Board of Trustees of the Village of Sugar Grove, Kane County, Illinois, at a regular meeting thereof held on the 5th day of September 2023.

\_\_\_\_\_  
Jennifer Konen, President of the Board  
of Trustees of the Village of Sugar Grove,  
Kane County, Illinois

ATTEST: \_\_\_\_\_  
Alison Murphy, Clerk  
Village of Sugar Grove

	Aye	Nay	Absent	Abstain
Trustee Matthew Bonnie	_____	_____	_____	_____
Trustee Sean Herron	_____	_____	_____	_____
Trustee Heidi Lendi	_____	_____	_____	_____
Trustee Sean Michels	_____	_____	_____	_____
Trustee Michael Schomas	_____	_____	_____	_____
Trustee James F. White	_____	_____	_____	_____
President Jennifer Konen	_____	_____	_____	_____

**CONLEY EXCAVATING & CONSTRUCTION**

1555 Gramercy Pl  
Morris, IL 60450

**Proposal****Proposal Date:** 8/10/2023**Proposal #:** 1797**Project:****Bill To:**

Village of Sugar Grove

Description	Est. Hours/Qty.	Rate	Total
*** Fay's Lane Storm Sewer Replacement			
* SCOPES:			
- Install approx (2) 50LF runs of 18" ADS storm sewer at private drive total 100 LF	100	98.00	9,800.00
- Install (1) 18" RCP F.E.S.	1	1,855.00	1,855.00
- Install 45LF of 18" RCP storm sewer	105	120.00	12,600.00
- Install 34LF of 15" RCP storm sewer	34	161.00	5,474.00
- Install (2) 4' CB's (use existing frames/lids)	2	3,650.00	7,300.00
- Install (1) 2' CB (use existing frames/lids)	1	2,100.00	2,100.00
- 12" - 18" storm sewer removal approx 130LF total	130	18.00	2,340.00
- Remove existing storm structures (4) total	4	500.00	2,000.00
Quote is good for 10 days- pricing may be subject to change after 10 days.			
<b>Total</b>			<b>\$ 43,469.00</b>

Phone:

815-942-1905