

First Reading: August 5, 2014
Second Reading: dispensed

RESOLUTION 2014 - 94

A RESOLUTION APPROVING A CHANGE ORDER TO A CONTRACT FOR THE HOSBROOK ROAD IMPROVEMENT PROJECT, DISPENSING WITH THE SECOND READING AND DECLARING AN EMERGENCY

WHEREAS, the Board of Township Trustees has contracted for improvements of roads and utilities on Hosbrook and Montgomery Roads in Sycamore Township (the "Hosbrook Road Improvement Project"); and

WHEREAS, the Board of Township Trustees desires to approve a change order to the contract for the Hosbrook Road Improvement Project;

NOW THEREFORE, BE IT RESOLVED by the Board of Township Trustees of Sycamore Township, State of Ohio:


SECTION 1. The attached change order to the contract with Bansal Construction for the Hosbrook Road Improvement Project in the amount of \$8,581.49 is hereby approved and the President of the Board and Fiscal Officer are hereby authorized and directed to execute the change order on behalf of the Board.

SECTION 2. The Board of Township Trustees of Sycamore Township, by at least two-third vote of all of its members, dispenses with the requirement that this Resolution be read on two separate days and authorizes its passage upon one reading.


VOTE RECORD:

Mr. Bishop AYE Mr. Connor AYE Mr. Weidman AYE


PASSED at a meeting of the Board of Township Trustees this 5th day of August, 2014.



Cliff W. Bishop, President




Dennis W. Connor, Vice-President



Thomas J. Weidman, Trustee


AUTHENTICATION

This is to certify that this Resolution was duly passed and filed with the Sycamore Township Fiscal Officer, this 5th day of August, 2014.



Robert C. Porter, III
Sycamore Township Fiscal Officer

APPROVED AS TO FORM:


R. Douglas Miller, Law Director

CHANGE ORDER

Owner
 Engineer
 Contractor
 Field
 Other



BRANDSTETTER CARROLL INC.

PROJECT: Hosbrook & Montgomery Road
 Utilities
 (name, address) Sycamore Township
 8540 Kenwood Road
 Cincinnati, OH 45236

TO CONTRACTOR: Bansal Construction Inc.
 (name, address) 3263 Homeward Way
 Fairfield, OH 45014

CHANGE ORDER NUMBER: 1
 DATE: 7/16/2014
 ENGINEER'S PROJECT NO.: 10069
 CONTRACT DATE:
 CONTRACT FOR: Road Improvements

The Contract is changed as follows:
 Relocate existing 6" SAN lateral in 36" STM alignment

The original (Contract sum)(~~Guaranteed Maximum Price~~) was \$ 3,104,171.86
 Net change by previously authorized Change Orders \$ 0.00
 The (Contract Sum)(~~Guaranteed Maximum Price~~) prior to this Change Order was \$ 0.00
 The (Contract sum)(~~Guaranteed Maximum Price~~) will be (increased)(~~decreased~~)
 (~~unchanged~~) by this Change Order in the amount of \$ 8,581.49
 The new (Contract sum)(~~Guaranteed Maximum Price~~) including this Change Order will be \$3,112,753.35
 The Contract Time will be (increased)(~~decreased~~)(unchanged) by () days.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Brandstetter Carroll Inc.	Bansal Construction Inc.	Sycamore Township
ENGINEER	CONTRACTOR	OWNER
308 East Eighth Street	3263 Homeward Way	8540 Kenwood Road
Address	Address	Address
Cincinnati, Ohio 45202	Fairfield, OH 45014	Cincinnati, OH 45236
BY	BY	BY
DATE	DATE	DATE

NOT VALID UNLESS SIGNED BY THE OWNER, ENGINEER AND CONTRACTOR