

Date: 9/9/2011	Contract ID: AP W16
-------------------	------------------------

Estimated Work Performed							
Contr/ Sub #	Line Item #	Pay Item Code	Location	Time (AM/PM)		Installed	
				Beginning	Ending	Qty.	Units

EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):

Major and/or Controlling Work Items	No Effect All Day	Affected Less Than 50% of Work Day	Affected More Than 50% Of Work Day	No Work All Day
AS Built	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

CONTRACTOR PAST PERFORMANCE

PURSUIT OF THE WORK: YES NO
 CONFORMANCE WITH CONTRACT DOCUMENTS: YES NO

TECHNICIAN'S SIGNATURE AND RATING:	HOURS AT JOB SITE		TOTAL HOURS
<i>Ken Beck Inspector</i>	FROM: 7 am	TO: 4 pm	8

ENGINEER IN CHARGE (NAME, RANK AND INITIALS):	DATE: 09/02/2011
---	---------------------

DISTRIBUTION: Original – Project Engineer
 Copy – Contractor (as requested)

Date: 9/8/2011	Contract ID: AP W16
-------------------	------------------------

Estimated Work Performed

Contr/ Sub #	Line Item #	Pay Item Code	Location	Time (AM/PM)		Installed	
				Beginning	Ending	Qty.	Units

EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):

Major and/or Controlling Work Items	No Effect All Day	Affected Less Than 50% of Work Day	Affected More Than 50% Of Work Day	No Work All Day
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

CONTRACTOR PAST PERFORMANCE

PURSUIT OF THE WORK: <input type="checkbox"/> YES <input type="checkbox"/> NO
CONFORMANCE WITH CONTRACT DOCUMENTS: <input type="checkbox"/> YES <input type="checkbox"/> NO

TECHNICIAN'S SIGNATURE AND RATING:	HOURS AT JOB SITE		TOTAL HOURS
<i>Ron Beck Inspector</i>	FROM: 7 am	TO: 4 pm	8

ENGINEER IN CHARGE (NAME, RANK AND INITIALS):	DATE: 09/08/2011
---	---------------------

DISTRIBUTION: Original – Project Engineer
 Copy – Contractor (as requested)

Date: 9/7/2011	Contract ID: AP W16
-------------------	------------------------

Estimated Work Performed							
Contr/ Sub #	Line Item #	Pay Item Code	Location	Time (AM/PM)		Installed	
				Beginning	Ending	Qty.	Units

EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):

Major and/or Controlling Work Items	No Effect All Day	Affected Less Than 50% of Work Day	Affected More Than 50% Of Work Day	No Work All Day
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

CONTRACTOR PAST PERFORMANCE

PURSUIT OF THE WORK: YES NO

CONFORMANCE WITH CONTRACT DOCUMENTS: YES NO

TECHNICIAN'S SIGNATURE AND RATING:	HOURS AT JOB SITE		TOTAL HOURS
<i>Ben Beck Inspector</i>	FROM: 7 am	TO: 4 pm	8

ENGINEER IN CHARGE (NAME, RANK AND INITIALS):

DATE:
09/07/2011

Date: 9/6/2011	Contract ID: AP W16
-------------------	------------------------

Estimated Work Performed							
Contr/ Sub #	Line Item #	Pay Item Code	Location	Time (AM/PM)		Installed	
				Beginning	Ending	Qty.	Units

EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):

Major and/or Controlling Work Items	No Effect All Day	Affected Less Than 50% of Work Day	Affected More Than 50% Of Work Day	No Work All Day
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

CONTRACTOR PAST PERFORMANCE

PURSUIT OF THE WORK: <input type="checkbox"/> YES <input type="checkbox"/> NO
CONFORMANCE WITH CONTRACT DOCUMENTS: <input type="checkbox"/> YES <input type="checkbox"/> NO

TECHNICIAN'S SIGNATURE AND RATING:	HOURS AT JOB SITE		TOTAL HOURS
	FROM: 7 am	TO: 4 pm	8

ENGINEER IN CHARGE (NAME, RANK AND INITIALS):	DATE: 09/06/2011
---	---------------------

DISTRIBUTION: Original – Project Engineer
 Copy – Contractor (as requested)

Date: 9/5/2011	Contract ID: AP W16
-------------------	------------------------

Estimated Work Performed							
Contr/ Sub #	Line Item #	Pay Item Code	Location	Time (AM/PM)		Installed	
				Beginning	Ending	Qty.	Units

EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):

Major and/or Controlling Work Items	No Effect All Day	Affected Less Than 50% of Work Day	Affected More Than 50% Of Work Day	No Work All Day
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

CONTRACTOR PAST PERFORMANCE

PURSUIT OF THE WORK: <input type="checkbox"/> YES <input type="checkbox"/> NO
CONFORMANCE WITH CONTRACT DOCUMENTS: <input type="checkbox"/> YES <input type="checkbox"/> NO

TECHNICIAN'S SIGNATURE AND RATING:	HOURS AT JOB SITE		TOTAL HOURS
	FROM: 7 am	TO: 4 pm	8

ENGINEER IN CHARGE (NAME, RANK AND INITIALS):	DATE: 09/05/2011
---	---------------------

DISTRIBUTION: Original – Project Engineer
 Copy – Contractor (as requested)

